



Environmental Programs
 P.O. Box 1663, MS M991
 Los Alamos, New Mexico 87545
 (505) 606-2337/FAX (505) 665-1812



National Nuclear Security Administration
 Los Alamos Site Office, MS A316
 Environmental Restoration Program
 Los Alamos, New Mexico 87544
 (505) 667-4255/FAX (505) 606-2132

Date: **MAR 26 2012**
 Refer To: EP2012-0083

John Kieling, Acting Bureau Chief
 Hazardous Waste Bureau
 New Mexico Environment Department
 2905 Rodeo Park Drive East, Building 1
 Santa Fe, NM 87505-6303

Subject: Second Request for an Extension to Submit the R-62 Well Completion Report

Dear Mr. Kieling:

This letter requests another extension from the current due date of March 30, 2012, to April 20, 2012, to submit the R-62 Well Completion Report.

In February Los Alamos National Laboratory (the Laboratory) requested an extension to the due date for the R-62 well completion report to include the final development analytical results in the report. Resumption of development was tied to the completion of the R-28 pumping test and subsequent recovery period.

Development at R-62 was completed March 14, 2012, 3 days before the planned March 17, 2012, date. The samples were submitted to an on-site laboratory as planned. However, because of equipment problems and scheduling conflicts at the laboratory, the final metals analysis for the R-62 development waters will not be available until the first week in April 2012.

Therefore, the Laboratory requests an additional 3 weeks beyond the March 30, 2012, date to complete the remaining development water analyses and prepare data tables with the results for inclusion in the R-62 well completion report. The report will be submitted to the New Mexico Environment on April 20, 2012.



If you have any questions, please contact Ted Ball at (505) 665-3996 (tedball@lanl.gov) or Woody Woodworth at (505) 665-5820 (lance.woodworth@nnsa.doe.gov).

Sincerely,


Michael J. Graham, Associate Director
Environmental Programs
Los Alamos National Laboratory

Sincerely,


Peter Maggiore, Assistant Manager
Environmental Projects Office
Los Alamos Site Office

MG/PM/CD/TB:sm

Cy: Laurie King, EPA Region 6, Dallas, TX
Steve Yanicak, NMED-DOE-OB, MS M894
Tom Skibitski, NMED-OB, Santa Fe, NM (date-stamped letter emailed)
Annette Russell, DOE-LASO (date-stamped letter emailed)
Woody Woodworth, DOE-LASO, MS A316 (date-stamped letter emailed)
Ted Ball, EP-CAP, MS J590 (date-stamped letter emailed)
Craig Douglas, EP-CAP, MS M996 (date-stamped letter emailed)
Michael J. Graham, ADEP, MS M991 (date-stamped letter emailed)
William Alexander, EP-BPS, MS M992 (date-stamped letter emailed)
Public Reading Room, MS M992 (hard copy)
RPF, MS M707 (electronic copy)