

Los Alamos

Environmental Restoration  
Records Processing Facility



ER Record I.D.# 58976

**LOS ALAMOS NATIONAL LABORATORY**  
**ENVIRONMENTAL RESTORATION**  
**Records Processing Facility**  
**ER Records Index Form**

*ER ID NO.* 58976    *Date Received:* 9/3/98    *Processor:* YCA    *Page Count:* 1

*Privileged: (Y/N)* N    *Record Category:* P    *Record Package No:* 0

*FileFolder:* N/A

*Correction: (Y/N)* N    *Corrected No.* 0    *Corrected By Number:* 0

*Administrative Record: (Y/N)* Y

*Refilmed: (Y/N)* N    *Old ER ID Number:* 0    *New ER ID Number:* 0

**Miscellaneous Comments:**

REFERENCE CITED FOR RFI FOR PRS'S IN TA-6



3087

58976

Activity ID	Activity Description	Early Start	Early Finish	Fiscal Year										
				FY98	FY99	FY00	FY01	FY02	FY03	FY04	FY05	FY06		
<b>31 MISC BUILDINGS FAC DECOMMISSIONING</b>														
B768755000	DECONTAMINATE BLDG TA-6-7	31OCT00	01NOV00											
B770755005	BUILDING DEMOLITION BLDG TA-6-7	02NOV00	06NOV00											
B768755010	DECONTAMINATE BLDG TA-6-8	02NOV00	03NOV00											
B770755015	BUILDING DEMOLITION BLDG TA-6-8	08NOV00	09NOV00											
B768755020	DECONTAMINATE BLDG TA-6-5	06NOV00	09NOV00											
B768755025	ASBESTOS ABATEMENT TA-6-5	13NOV00	18NOV00											
B770755030	BUILDING DEMOLITION TA-6-5	17NOV00	21NOV00											
B768755035	DECONTAMINATE BLDG TA-6-2	17NOV00	20NOV00											
B768755040	ASBESTOS ABATEMENT TA-6-2	21NOV00	22NOV00											
B770755045	BUILDING DEMOLITION TA-6-2	27NOV00	28NOV00											
B768755055	DECONTAMINATE BLDG TA-6-8	27NOV00	30NOV00											
B768755050	ASBESTOS ABATEMENT TA-6-8	01DEC00	08DEC00											
B770755060	BUILDING DEMOLITION TA-6-8	11DEC00	19DEC00											
B768755065	DECONTAMINATE BLDG TA-6-1	11DEC00	12DEC00											
B768755070	ASBESTOS ABATEMENT TA-6-1	13DEC00	28DEC00											
B770755073	BUILDING DEMOLITION TA-6-1	29DEC00	05JAN01											
B768755080	DECONTAMINATE BLDG TA-6-3	29DEC00	02JAN01											
B768755083	ASBESTOS ABATEMENT TA-6-3	03JAN01	17JAN01											
B770755087	BUILDING DEMOLITION TA-6-3	18JAN01	23JAN01											
B770755090	DECONTAMINATE BLDG TA-6-6	18JAN01	23JAN01											
B768755093	ASBESTOS ABATEMENT TA-6-6	24JAN01	13FEB01											
B770755095	BUILDING DEMOLITION TA-6-6	14FEB01	21FEB01											

DECONTAMINATE BLDG TA-6-7  
 BUILDING DEMOLITION BLDG TA-6-7  
 DECONTAMINATE BLDG TA-6-8  
 BUILDING DEMOLITION BLDG TA-6-8  
 DECONTAMINATE BLDG TA-6-5  
 ASBESTOS ABATEMENT TA-6-5  
 BUILDING DEMOLITION TA-6-5  
 DECONTAMINATE BLDG TA-6-2  
 ASBESTOS ABATEMENT TA-6-2  
 BUILDING DEMOLITION TA-6-2  
 DECONTAMINATE BLDG TA-6-8  
 ASBESTOS ABATEMENT TA-6-8  
 BUILDING DEMOLITION TA-6-8  
 DECONTAMINATE BLDG TA-6-1  
 ASBESTOS ABATEMENT TA-6-1  
 BUILDING DEMOLITION TA-6-1  
 DECONTAMINATE BLDG TA-6-3  
 ASBESTOS ABATEMENT TA-6-3  
 BUILDING DEMOLITION TA-6-3  
 DECONTAMINATE BLDG TA-6-6  
 ASBESTOS ABATEMENT TA-6-6  
 BUILDING DEMOLITION TA-6-6

0

Project Start	01OCT01	Activity	Activity
Project Finish	28FEB01	Progress	Progress
Date Date	01OCT01	Critical Activity	Critical Activity
Plan Date	18AUG01		

**LOS ALAMOS NATIONAL LABORATORY**  
**DECOMMISSIONING**  
**FY98 BASELINE**

Sheet 1 of 1



Date	Revised	Checked	Approved