

39

ENTERED



*Environmental Programs*  
P.O. Box 1663, MS M991  
Los Alamos, New Mexico 87545  
(505) 606-2337/FAX (505) 665-1812



*National Nuclear Security Administration*  
Los Alamos Site Office, MS A316  
Environmental Restoration Program  
Los Alamos, New Mexico 87544  
(505) 667-4255/FAX (505) 606-2132

Date: **NOV 21 2011**  
Refer To: EP2011-0400

John Kieling, Acting Bureau Chief  
Hazardous Waste Bureau  
New Mexico Environment Department  
2905 Rodeo Park Drive East, Building 1  
Santa Fe, NM 87505-6303

**Subject: Request for Extension to Submit the Investigation Work Plan for Lower Water/Indio Canyon Aggregate Area**

Dear Mr. Kieling:

This letter requests an extension from the September 30, 2012, date to submit the Investigation Work Plan for Lower Water/Indio Canyon Aggregate Area to a new date of September 30, 2014. The U.S. Department of Energy (DOE) and Los Alamos National Security (LANS), LLC, request this extension in order to focus efforts on accelerating the shipment of aboveground transuranic (TRU) waste from Los Alamos National Laboratory's Technical Area 54, Area G, to the Waste Isolation Pilot Plant. This focus will result in a material reduction of environmental risk. This acceleration of TRU waste shipments will also allow DOE/LANS to support the environmental priorities established by the New Mexico Environment Department and the State of New Mexico.

This new date to submit the investigation work plan for Lower Water/Indio Canyon Aggregate Area was developed to support the mutual goal of environmental risk reduction. DOE/LANS request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent.

If you have any questions, please contact Jarrett Rice at (505) 500-5673 (wjrice@lanl.gov) or Peter Maggiore at (505) 665-5658 (peter.maggiore@nnsa.doe.gov).

Sincerely,

Sincerely,

*Michael J. Graham*  
Michael J. Graham, Associate Director  
Environmental Programs  
Los Alamos National Laboratory

*George J. Rael*  
George J. Rael, Assistant Manager  
Environmental Projects Office  
Los Alamos Site Office



MG/GR/TG/DM/JM:sm

Cy: Laurie King, EPA Region 6, Dallas, TX  
Steve Yanicak, NMED-DOE-OB, MS M894  
Jim Davis, NMED-Resource Protection, Santa Fe, NM (date-stamped letter emailed)  
Tom Skibitski, NMED-OB, Santa Fe, NM (date-stamped letter emailed)  
David Rhodes, DOE-LASO, MS A316 (date-stamped letter emailed)  
Peter Maggiore, DOE-LASO, MS A316 (date-stamped letter emailed)  
Annette Russell, DOE-LASO (date-stamped letter emailed)  
John McCann, EP-CAP, MS M992 (date-stamped letter emailed)  
Kent Rich, EP-CAP, MS M992 (date-stamped letter emailed)  
Dave McInroy, EP-CAP, MS M992 (date-stamped letter emailed)  
Tori George, EP-REG, MS M991 (date-stamped letter emailed)  
Jarrett Rice, ADEP, MS M991 (date-stamped letter emailed)  
Bruce Schappell, ADEP, MS M991 (date-stamped letter emailed)  
Dan Cox, ADEP, MS M991 (date-stamped letter emailed)  
Michael J. Graham, ADEP, MS M991 (date-stamped letter emailed)  
William Alexander, EP-BPS, MS M992 (date-stamped letter emailed)  
RPF, MS M707 (electronic copy)  
Public Reading Room, MS M992 (hard copy)