



University of California
 Environmental Restoration Project, MS M992
 Los Alamos, New Mexico 87545
 505-667-0808/FAX 505-665-4747



U. S. Department of Energy
 Los Alamos Area Office, MS A316
 Environmental Restoration Program
 Los Alamos, New Mexico 87544
 505-667-7203/FAX 505-665-4504

Jim

Date: October 29, 1997
 Refer to: EM/ER:97-439

Mr. Benito Garcia
 NMED-HRMB
 P.O. Box 26110
 Santa Fe, NM 87502

OCT 30 1997

**SUBJECT: REQUEST FOR EXTENSION FOR SUPPLEMENTAL
 INFORMATION FOR PRSs 12-001(a) and 36-003(b)
 (FORMER OUs 1085 AND 1130)**

Dear Mr. Garcia:

The Los Alamos National Laboratory's Environmental Restoration Project received requests for supplemental information for Potential Release Sites (PRSs) 12-001(a) and 36-003(b) in late September 1997. We would like to request an extension for providing the supplemental information for these Voluntary Corrective Action Completion Reports. We are requesting an extension of these due dates to December 5, 1997.

If you have any questions, please call Gene Gould at (505) 667-0402 or Mike Gilgosch at (505) 667-5794.

Sincerely,

Julie A. Canepa

See Julie A. Canepa, Program Manager
 LANL/ER Project

Sincerely,

Theodore J. Taylor

Theodore J. Taylor, Program Manager
 DOE/LAO

JC/TT/ss



3823

2/1085/12 12-001
 2/1130/36 36-003(b)
 TH/R

TV

Cy : M. Gilgosch, LAAO, MS A316
G. Gould, EES-15, MS J495
D. Griswold, AL-ERD, MS A906
J. Harry, EES-5, MS M992
D. Neleigh, EPA, R.6, 6PD-N
C. Rodriguez, CIO/ER, MS M769
T. Taylor, LAAO, MS A316
J. White, ESH-19, MS K490
~~S. Birwiddie, NMED-HRMB~~
M. Leavitt, NMED-GWQB
J. Parker, NMED-HRMB
G. Saums, NMED-SWQB
S. Yanicak, NMED-AIP, MS J993
EM/ER File (CT#s C372, C373), MS M992
RPF, MS M707

Information Only:

T. Baca, EM, MS J591
T. Glatzmaier, DDEES/ER, MS M992
T. Longo, DOE-HQ, EM-453
D. McInroy, EM/ER, MS M992
J. Plum, LAAO, MS A316
S. Rae, ESH-18, MS K497
G. Rael, AL-ERD, MS A906
J. Vozella, LAAO, MS A316
EM/ER File, MS M992