

14



Environmental Programs
P.O. Box 1663, MS M991
Los Alamos, New Mexico 87545
(505) 606-2337/FAX (505) 665-1812



National Nuclear Security Administration
Los Alamos Site Office, MS A316
Environmental Restoration Program
Los Alamos, New Mexico 87544
(505) 667-4255/FAX (505) 606-2132

Date: **NOV 07 2012**
Refer To: EP2012-0228

John Kieling, Bureau Chief
Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe, NM 87505-6303

Subject: Request for Extension to Submit the Response to the Notice of Disapproval for the Investigation Report for Cañon de Valle Aggregate Area, Technical Area 14 and Revision 1

Dear Mr. Kieling:

This letter requests an extension from the April 30, 2013, date to submit the response to the notice of disapproval and Revision 1 of the investigation report for Cañon de Valle Aggregate Area, Technical Area 14 (TA-14), to a new date of July 31, 2013.

The U.S. Department of Energy (DOE) and Los Alamos National Security (LANS), LLC, request this extension in order to continue focusing efforts on accelerating the shipment of aboveground transuranic (TRU) waste from Los Alamos National Laboratory's TA-54, Area G, to the Waste Isolation Pilot Plant. This focus will result in a material reduction of environmental risk. This acceleration of TRU waste shipments will also allow DOE/LANS to support the environmental priorities established by the New Mexico Environment Department and the State of New Mexico.

This new date to submit the investigation report for Cañon de Valle Aggregate Area, TA-14, was developed to support the mutual goal of environmental risk reduction. This new date assumes that additional funding will be available beginning April 1, 2013, to support the completion of this work by July 31, 2013. DOE/LANS request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent.



If you have any questions, please contact John McCann at (505) 665-1091 (jmccann@lanl.gov) or Cheryl Rodriguez at (505) 665-5330 (cheryl.rodriguez@nnsa.doe.gov).

Sincerely,

Sincerely,



Jeff Mousseau, Associate Director
Environmental Programs
Los Alamos National Laboratory



Peter Maggiore, Assistant Manager
Environmental Projects Office
Los Alamos Site Office

JM/PM/DM/JM:sm

Cy: Ron Curry, EPA Region 6, Dallas, TX
Steve Yanicak, NMED-DOE-OB, MS M894
Jim Davis, NMED-Resource Protection, Santa Fe, NM (date-stamped letter emailed)
Tom Skibitski, NMED-OB, Santa Fe, NM (date-stamped letter emailed)
Annette Russell, DOE-LASO (date-stamped letter emailed)
Cheryl Rodriguez, DOE-LASO (date-stamped letter emailed)
Woody Woodworth, DOE-LASO (date-stamped letter emailed)
David Rhodes, DOE-LASO (date-stamped letter emailed)
Peter Maggiore, DOE-LASO (date-stamped letter emailed)
John McCann, EP-CAP (date-stamped letter emailed)
Kent Rich, EP-CAP (date-stamped letter emailed)
Dave McInroy, EP-CAP (date-stamped letter emailed)
Tori George, EP-REG (date-stamped letter emailed)
Bruce Schappell, ADEP (date-stamped letter emailed)
Dan Cox, ADEP (date-stamped letter emailed)
Jeff Mousseau, ADEP (date-stamped letter emailed)
Wendy Staples, EP-BPS (date-stamped letter emailed)
RPF (electronic copy)
Public Reading Room, MS M992 (hard copy)