



15  
**NEW MEXICO**  
**ENVIRONMENT DEPARTMENT**



**ENTERED**



SUSANA MARTINEZ  
 Governor  
 JOHN A. SANCHEZ  
 Lieutenant Governor

2905 Rodeo Park Drive East, Building 1  
 Santa Fe, New Mexico 87505-6303  
 Phone (505) 476-6000 Fax (505) 476-6030  
[www.nmenv.state.nm.us](http://www.nmenv.state.nm.us)

RYAN FLYNN  
 Cabinet Secretary  
 BUTCH TONGATE  
 Deputy Secretary

**CERTIFIED MAIL – RETURN RECEIPT REQUESTED**

July 10, 2014

Peter Maggiore  
 Assistant Manager, Env. Projects Office  
 Los Alamos Field Office, DOE  
 3747 West Jemez Rd, MS A316  
 Los Alamos, NM 87544

Jeffrey D. Mousseau  
 Associate Director, Environmental Programs  
 Los Alamos National Security, L.L.C.  
 P.O. Box 1663, MS M991  
 Los Alamos, NM 87545

**RE: THIRD EXTENSION REQUEST  
 TO SUBMIT THE INVESTIGATION REPORT FOR CAÑON DE VALLE  
 AGGREGATE AREA, TECHNICAL AREA 15  
 LOS ALAMOS NATIONAL LABORATORY  
 EPA ID#NM0890010515  
 HWB-LANL-06-019**

Dear Messrs. Maggiore and Mousseau:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and the Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Submit the Investigation Report for Cañon de Valle Aggregate Area, Technical Area 15 (IR)* dated July 2, 2014 and referenced by EP2014-0304.

The Permittees are requesting a third extension to submit the IR for Cañon de Valle Aggregate Area, Technical Area 15. The previous extensions changed the submission date from June 15, 2012 to July 2, 2012 and July 2, 2014, respectively. NMED has granted extensions based on the Permittees' need to divert resources to remove transuranic waste in accordance with the Framework Agreement. Based on the Permittees' statement that they will not be able to meet the deadlines that they committed to in the Framework Agreement, the request is hereby denied.

NMED is concerned over delays that affect the progress of corrective action. The Permittee is

36502




Messrs. Maggiore and Mousseau  
July 10, 2014  
Page 2

required to submit the IR for Cañon de Valle Aggregate Area, Technical Area 15, as previously scheduled on **July 2, 2014**.

Should you have any questions, please contact Neelam Dhawan of my staff at (505) 476-6042.

Sincerely,



John E. Kieling  
Chief  
Hazardous Waste Bureau

cc: T. Blaine, NMED EHD  
D. Cobrain, NMED HWB  
N. Dhawan, NMED HWB  
S. Yanicak, NMED DOE OB  
L. King, EPA 6PD-N  
W. Woodworth, DOE-NA-LA, MS A316  
J. McCann, EP-CAP, MS A992

File: Reading and LANL 2014 – Cañon de Valle Aggregate Area, Technical Area 15 IR