



SUSANA MARTINEZ  
Governor

JOHN A. SANCHEZ  
Lieutenant Governor

16  
NEW MEXICO  
ENVIRONMENT DEPARTMENT

ENTERED

*Hazardous Waste Bureau*

2905 Rodeo Park Drive East, Building 1  
Santa Fe, New Mexico 87505-6303  
Phone (505) 476-6000 Fax (505) 476-6030  
[www.nmenv.state.nm.us](http://www.nmenv.state.nm.us)



DAVE MARTIN  
Secretary

BUTCH TONGATE  
Deputy Secretary

JAMES H. DAVIS, Ph.D.  
Director  
Resource Protection Division

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

June 15, 2012

Peter Maggiore  
Assistant Manager  
U.S. Department of Energy  
National Nuclear Security Administration  
Los Alamos Site Office  
3747 West Jemez Rd, MS A316  
Los Alamos, NM 87544

Michael J. Graham  
Associate Director Environmental Programs  
Los Alamos National Security, L.L.C.  
P.O. Box 1663, MS M991  
Los Alamos, NM 87545

**RE: EXTENSION REQUEST FOR SUBMITTAL OF THE  
RESPONSE TO THE NOTICE OF DISAPPROVAL AND PHASE II  
INVESTIGATION WORK PLAN FOR THE  
S-SITE AGGREGATE AREA, REVISION 1  
LOS ALAMOS NATIONAL LABORATORY  
EPA ID#NM0890018  
HWB-LANL-11-075**

Dear Messrs. Maggiore and Graham:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Submit the Response to the Notice of Disapproval and Phase II Investigation Work Plan for the S-Site Aggregate Area, Revision 1* (Work Plan) dated June 7, 2012 and referenced by EP2012-0134.

The Permittees request the extension to submit the Report due to the need to focus on removal of transuranic (TRU) waste from Technical Area (TA) 54 to the Waste Isolation Pilot Plant, located in Eddy County, New Mexico.




Messrs. Maggiore and Graham  
June 15, 2012  
Page 2

The submittal date for the Work Plan has been changed from September 15, 2012 to **September 15, 2014**, as requested. The Permittees must notify NMED, within 30 days of receipt of such information, should funds become available in the future that allow for the Report to be submitted prior to September 15, 2014.

Please contact Dave Cobrain at (505) 476-6055 if you have questions.

Sincerely,



John E. Kieling  
Chief  
Hazardous Waste Bureau

cc: D. Cobrain, NMED HWB  
N. Dhawan, NMED HWB  
T. Skibitski, NMED DOE OB  
S. Yanicak, NMED DOE OB, MS M894  
L. King, EPA 6PD-N  
J. McCann, EP-CAP, MS A992  
L. Woodworth, DOE-LASO, MS A316

File: Reading and LANL 2012 – S-Site Aggregate Area (Phase II Investigation Work Plan