




16
RECEIVED

MAY 15 2014



Environmental Programs

P.O. Box 1663, MS K788

Los Alamos, New Mexico 87545

(505) 606-2337

**NMED
Hazardous Waste Bureau**

National Nuclear Security Administration

Los Alamos Field Office, MS A316

Environmental Projects Office

Los Alamos, New Mexico 87544

(505) 667-4255/FAX (505) 606-2132

Date: MAY 15 2014

Refer To: EP2014-0199

John Kieling, Bureau Chief
Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe, NM 87505-6303

Subject: Request for Extension to Complete the Installation of Well R-63i

Dear Mr. Kieling:

This letter requests an extension from the May 31, 2014, date to complete the installation of well R-63i to a new date of September 30, 2014. The U.S. Department of Energy (DOE) and Los Alamos National Security, LLC (LANS) request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent (the Consent Order). The subsequent deliverables (i.e., fact sheet and well completion report) will be submitted per the schedule provided in Section IV.A.3.e.iv of the Consent Order.

In its November 13, 2014, Request for Extension for Well Completion Summary Fact Sheet for Well R-63i, Los Alamos National Laboratory (the Laboratory) stated that it anticipated having to submit an additional request for extension of the June 30, 2014, date based on the New Mexico Environment Department's priorities, fiscal year 2014 funding constraints, and adequate time to complete the work. Therefore, DOE/LANS requests an extension to install well R-63i to a new date of September 30, 2014.




If you have any questions, please contact Steve Paris at (505) 606-0915(smParis@lanl.gov) or Cheryl Rodriguez at (505) 665-5330 (cheryl.rodriguez@nnsa.doe.gov).

Sincerely,



Jeff Mousseau, Associate Director
Environmental Programs
Los Alamos National Laboratory

Sincerely,



Peter Maggiore, Assistant Manager
Environmental Projects Office
Los Alamos Field Office

JM/PM/DM/SP:sm

Cy: Laurie King, EPA Region 6, Dallas, TX (date-stamped letter emailed)
Tom Skibitski, NMED-DOE-OB (date-stamped letter emailed)
Steve Yanicak, NMED-DOE-OB, MS M894
lasomailbox@nnsa.doe.gov
Annette Russell, DOE-NA-00-LA (date-stamped letter emailed)
Cheryl Rodriguez, DOE-NA-00-LA (date-stamped letter emailed)
David Rhodes, DOE-NA-00-LA (date-stamped letter emailed)
Katie Roberts, EP-REG (date-stamped letter emailed)
Tori George, EP-REG (date-stamped letter emailed)
Steve Paris, EP-CAP (date-stamped letter emailed)
John McCann, EP-CAP (date-stamped letter emailed)
Craig Douglass, EP-CAP (date-stamped letter emailed)
Dave McInroy, EP-CAP (date-stamped letter emailed)
Jeff Mousseau, ADEP (date-stamped letter emailed)
PRS Database with ER ID
Public Reading Room (hard copy)
RPF (electronic copy)