

16
RECEIVED

OCT 24 2014



**NMED
Hazardous Waste Bureau**

Associate Director for ESH
Environment, Safety, and Health
P.O. Box 1663, MS K491
Los Alamos, New Mexico 87545
505-667-4218/Fax 505-665-3811

National Nuclear Security Administration
Los Alamos Field Office, MS A316
Environmental Projects Office
Los Alamos, New Mexico 87544
(505) 667-4255/FAX (505) 606-2132

Date: OCT 24 2014
Refer To: ADESH-14-108

John Kieling, Bureau Chief
Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe, NM 87505-6303

Subject: Request for Extension to Complete Well R-63i

Dear Mr. Kieling:

This letter requests an extension from the October 31, 2014, date to complete the installation of intermediate groundwater monitoring well R-63i to a new date of November 26, 2014. The U.S. Department of Energy and Los Alamos National Security, LLC (DOE/LANS) request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent (Consent Order).

This new date is the result of additional time required to drill and design the well to ensure it meets monitoring requirements. DOE/LANS have been engaged with the New Mexico Environment Department (NMED) Hazardous Waste Bureau on completion of the borehole and well design of R-63i. Specifically, DOE/LANS worked with Michael Dale of your staff to address the difficulty in identifying the confining bed for the deepest perched zone. The preliminary well design resulting from the collaboration among NMED, LANS, and DOE was submitted to and subsequently approved by your staff on October 10, 2014.

Upon approval of this extension request, the subsequent deliverables (i.e., well completion summary fact sheet and well completion report) will be submitted per the schedule provided in Section IV.A.3.e.iv of the Consent Order.

If you have any questions, please contact Steve Paris at (505) 606-0915 (smparis@lanl.gov) or Hai Shen at (505) 665-5046 (hai.shen@nnsa.doe.gov).

Sincerely,

Michael T. Brandt, DrPH, CIH, Associate Director
Environment, Safety, and Health
Los Alamos National Laboratory

Sincerely,

Peter Maggiore, Assistant Manager
Environmental Projects Office
Los Alamos Field Office



MB/PM/DM/SP:sm

Cy: Laurie King, EPA Region 6, Dallas, TX (date-stamped letter emailed)
Tom Skibitski, NMED-DOE-OB (date-stamped letter emailed)
Steve Yanicak, NMED-DOE-OB, MS M894
lasomailbox@nnsa.doe.gov
Annette Russell, DOE-NA-LA (date-stamped letter emailed)
Hai Shen, DOE-NA-LA (date-stamped letter emailed)
David Rhodes, DOE-NA-LA (date-stamped letter emailed)
Kimberly Davis Lebak, DOE-NA-LA (date-stamped letter emailed)
John McCann, EP-CAP (date-stamped letter emailed)
Steve Paris, EP-CAP (date-stamped letter emailed)
Dave McInroy, EP-CAP (date-stamped letter emailed)
Randy Erickson, ADEP (date-stamped letter emailed)
Katie Roberts, ENV-CP (date-stamped letter emailed)
Michael Brandt, ADESH (date-stamped letter emailed)
PRS Database with ER ID
Public Reading Room (EPRR)
RPF (electronic copy)