



SUSANA MARTINEZ
Governor
JOHN A. SANCHEZ
Lieutenant Governor

16
NEW MEXICO
ENVIRONMENT DEPARTMENT

2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
Phone (505) 476-6000 Fax (505) 476-6030
www.nmenv.state.nm.us



RYAN FLYNN
Cabinet Secretary
BUTCH TONGATE
Deputy Secretary

CERTIFIED MAIL – RETURN RECEIPT REQUESTED

November 6, 2014

Peter Maggiore
Assistant Manager,
Environmental Projects Office
Los Alamos Field Office, DOE
3747 West Jemez Rd, MS A316
Los Alamos, NM 87544

Michael Brandt
Associate Director,
Environment, Safety, Health
Los Alamos National Security, L.L.C.
P.O. Box 1663, MS M491
Los Alamos, NM 87545

**RE: FIFTH EXTENSION REQUEST
TO COMPLETE INSTALLATION OF WELL R-63i
LOS ALAMOS NATIONAL LABORATORY
EPA ID#NM0890010515
HWB-LANL-12-022**

Dear Messrs. Maggiore and Brandt:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and the Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Complete Well R-63i* dated October 24, 2014 and referenced by ADESH-14-108.

The Permittees request an extension to complete installation of R-63i. This is the fifth extension requested to complete the well (the previous extensions were granted on August 7, 2013, January 2, 2014, May 30, 2014, and September 5, 2014). This extension is requested as a result of additional time required to drill and design the well to ensure it meets monitoring requirements due to difficulties in identifying the confining bed for the deepest perched zone.

The Permittees have shown good cause for an extension; therefore, NMED grants the requested extension. The date to complete the installation of R-63i has been changed from October 31, 2014 to **November 26, 2014**, as requested. All subsequent deliverables tied the well completion must be submitted per the schedule provided in Section IV.A.3.e.iv of the Consent Order.


36666



Messrs. Maggiore and Brandt
November 6, 2014
Page 2

Should you have any questions, please contact Jerzy Kulis of my staff at (505) 476-6039.

Sincerely,



John E. Kieling
Chief
Hazardous Waste Bureau

cc: T. Blaine, NMED EHD
D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
B. Wear, NMED HWB
J. Kulis, NMED HWB
M. Dale, NMED HWB
S. Yanicak, NMED DOE OB
L. King, EPA 6PD-N
R. Erickson, MS K788
S. Paris, EP-CAP, MS A992
H. Shen, DOE-LASO, MS A316

File: Reading and LANL 2014 – Groundwater, TA-16, R-63i