



BILL RICHARDSON
GOVERNOR

State of New Mexico *TA 16*
ENVIRONMENT DEPARTMENT

Hazardous Waste Bureau
2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
Telephone (505) 428-2500
Fax (505) 428-2567
www.nmenv.state.nm.us



RON CURRY
SECRETARY

DERRITH WATCHMAN-MOORE
DEPUTY SECRETARY

**CERTIFIED MAIL
RETURN RECEIPT REQUESTED**

August 29, 2003

Mr. David Gregory, Project Manager
Office of Los Alamos Site Operations
Department of Energy
528 35th Street, Mail Stop A316
Los Alamos, New Mexico 87544

Mr. G. Pete Nanos, Director
Los Alamos National Laboratory
P.O. Box 1663, Mail Stop A100
Los Alamos, New Mexico 87545

**RE: APPROVAL OF SCHEDULE CHANGE FOR SUBMITTAL OF VCA
COMPLETION REPORT FOR CONSOLIDATED SWMU 16-016(C)-99
LOS ALAMOS NATIONAL LABORATORY NM0890010515**

Dear Messrs. Gregory and Nanos:

The New Mexico Environment Department (NMED) is in receipt of your letter dated August 13, 2003 (referenced by ER2003-0513) proposing a revised schedule for submittal of Voluntary Corrective Action (VCA) Completion Report for consolidated solid waste management unit (SWMU) 16-016(c)-99. NMED concurs that it would be more efficient to complete the closure certification report for MDA P prior to writing the VCA Completion report. NMED hereby approves the proposed schedule change. The VCA Completion Report must now be submitted to NMED on or before November 30, 2003.

If you have any questions, please contact Neelam Dhawan at (505) 428-2540.

Sincerely,

John Young
LANL Corrective Action Project Leader
Permits Management Program



6438

Messrs. Gregory and Nanos
August 28, 2003
Page 2

JY:nmd

cc: S. Martin, NMED HWB
N. Dhawan, NMED HWB
C. Voorhees, NMED DOE OB
S. Yanicak, NMED DOE OB, MS J993
M. Leavitt, NMED SWQB
L. King, EPA, 6PD-N
W. Woodworth, DOE OLASO, MS A316
B. Ramsey, LANL RRES-DO, MS J591
N. Quintana, LANL RRES-ER, MS M992
D. McInroy, LANL EM/ER, MS M992

File: ~~LANL~~ TA 16