



Department of Energy
 Albuquerque Operations
 Los Alamos Area Office
 Los Alamos, New Mexico 87544

AUG 29 1991

Allyn Davis, Director
 U. S. Environmental Protection Agency, Region VI
 Hazardous Waste Management Branch
 Allied Bank Tower at Fountain Place
 1445 Ross Avenue
 Dallas, Texas 75202-2733

Dear Mr. Davis:

Enclosed is an updated schedule for implementation of environmental restoration at Los Alamos National Laboratory (the Laboratory). This updated schedule is to be submitted as required by the Hazardous and Solid Waste Amendments (HSWA) Module of the Resource Conservation and Recovery Act (RCRA) permit issued by the Environmental Protection Agency, Region VI, to the Department of Energy (DOE) and the University of California for operation of the Laboratory. The schedule presents activities that are projected for 23 of the 24 operable units that will address the Solid Waste Management Units (SWMU) identified in the permit and in the November 1990 SWMU report submittal to you. The schedule for the TA-21 operable unit was submitted to you on May 23, 1991, as part of the RCRA Facility Work Plan for that unit. This updated schedule is based upon cost estimates that are currently being finalized for validation and approval by DOE Headquarters and is contingent upon approval of those cost estimates. The approved schedule and cost figures will be presented in the updated Installation Work Plan for the Laboratory's environmental restoration program due to you November 19, 1991.

If you or your staff have any questions, please contact Steve Slaten of my staff at 505-665-5050.

Sincerely,

Steve Slaten, Acting Chief
 Environment, Safety and Health Branch

LESH:2SS-026

Enclosure

cc w/enclosure:

Allen Tiedman, ADO, LANL, MS-A120
 Tom Gunderson, EM-DO, LANL, MS-K491
 Kathleen Sisneros, NMED, Santa Fe, NM
 Richard Sena, MP-6, LANL, MS-H828
 John Ahlquist, DOE, HQ



10143

RR 39
 7A 21

91-007-5
 08-11-91
 08-11-91