



*Environmental Programs*  
 P.O. Box 1663, MS M991  
 Los Alamos, New Mexico 87545  
 (505) 606-2337/FAX (505) 665-1812

TA21



*National Nuclear Security Administration*  
 Los Alamos Site Office, MS A316  
 Environmental Restoration Program  
 Los Alamos, New Mexico 87544  
 (505) 667-4255/FAX (505) 606-2132

Date: **SEP 29 2010**  
 Refer To: EP2010-0450

James Bearzi, Bureau Chief  
 Hazardous Waste Bureau  
 New Mexico Environment Department  
 2905 Rodeo Park Drive East, Building 1  
 Santa Fe, NM 87505-6303

**Subject: Notice of Demolition, Los Alamos National Laboratory Delta Prime Site, Buildings 21-31, 21-212, 21-355 and 21-357**

**Reference: Letter, Messrs. Trollinger and Schappell to Mr. Bearzi, dated 05/20/10**

Dear Mr. Bearzi:

Having received additional funding for Los Alamos National Laboratory (the Laboratory) Technical Area 21 (TA-21) decontamination and demolition (D&D) efforts, the Laboratory is now planning to initiate structural demolition of Delta Prime (DP) Site facilities 21-355, 21-31, 21-212, and 21-357 in conjunction with previously announced workscope. In accordance with the Settlement Agreement and Stipulated Final Order signed on April 10, 2007 (the Sigma Mesa Agreement), the New Mexico Environment Department (NMED) has requested 30-day advance notification of demolition for certain Laboratory structures at TA-21.

While the demolition order is subject to some variation during execution, D&D of structures 21-31, 21-212, and 21-357 is planned to progress between November 1, 2010, and February 28, 2011.


Advance notification for item 21-355, a mobile office trailer, is not believed to have been requested by NMED. This trailer has been planned for demolition during DP West D&D efforts announced in the letter referenced above. As discussed therein, demolition of TA-21 DP West radiological structures has been ongoing since late June of this year. At the current rate of progress, structure 21-355 should be disassembled and packaged during the month of October (when structures the trailer is parked near to are demolished).



In regard to NMED's request for copies of final demolition reports for each building, the Agreement does not require the Laboratory to generate building-specific demolition reports. As stated in Section III(21)(f) of the Agreement, the Laboratory will provide a demolition completion report if one is written.


If you have any questions, please contact Bruce Schappell at (505) 665-4897 (schapp@lanl.gov) or Everett Trollinger at (505) 667-0281 (etrollinger@doeal.gov).

Sincerely,



Bruce Schappell, Executive Director  
Environmental Programs – Recovery Act Projects  
Los Alamos National Laboratory

Sincerely,



Everett Trollinger, Federal Project Director  
Environmental Projects  
Los Alamos Site Office

BS/ET/KF:sm

Cy: Laurie King, EPA Region 6, Dallas, TX  
Tom Skibitski, NMED-OB, Santa Fe, NM  
Steve Yanicak, NMED-DOE-OB, MS M894  
Annette Russell, DOE-LASO (date-stamped letter emailed)  
Everett Trollinger, DOE-LASO, MS A316  
Tony Trujillo, DOE-LASO, MS A316  
Mark Haagenstad, ENV-RCRA, MS K404  
Cathy Juarez, ENV-RCRA, MS K490  
Tony Griggs, ENV-RCRA, MS K490  
Allan Chaloupka, EP-ARRA Project, MS C349  
Bruce Schappell, EP-ARRA Project, MS C349  
Michael J. Graham, ADEP, MS M991  
Kevin Finn, EP-ARRA Project, MS C349  
Duane Parsons, EP-ARRA Project, MS C349  
Chris Quartieri, PMF-WEP, MS J590  
Kristine Smeltz, EP-BPS, MS M992  
RPF, MS M707