



SUSANA MARTINEZ  
Governor  
JOHN A. SANCHEZ  
Lieutenant Governor

21  
NEW MEXICO  
ENVIRONMENT DEPARTMENT

2905 Rodeo Park Drive East, Building 1  
Santa Fe, New Mexico 87505-6303  
Phone (505) 476-6000 Fax (505) 476-6030  
[www.nmenv.state.nm.us](http://www.nmenv.state.nm.us)

ENTERED



RYAN FLYNN  
Cabinet Secretary  
BUTCH TONGATE  
Deputy Secretary

**CERTIFIED MAIL – RETURN RECEIPT REQUESTED**

June 18, 2014

Peter Maggiore  
Assistant Manager, Env. Projects Office  
Los Alamos Field Office, DOE  
3747 West Jemez Rd, MS A316  
Los Alamos, NM 87544

Jeffrey D. Mousseau  
Associate Director, Environmental Programs  
Los Alamos National Security, L.L.C.  
P.O. Box 1663, MS M991  
Los Alamos, NM 87545

**RE: EXTENSION REQUEST  
TO SUBMIT THE INVESTIGATION REPORT FOR DP SITE AGGREGATE  
AREA AND THE DP WEST BUILDING FOOTPRINTS  
AT TECHNICAL AREA 21  
LOS ALAMOS NATIONAL LABORATORY  
EPA ID#NM0890010515  
HWB-LANL-11-002**

Dear Messrs. Maggiore and Mousseau:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and the Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Submit the Investigation Report for DP Site Aggregate Area and the DP West Building Footprints at Technical Area 21* dated June 5, 2014 and referenced by EP2014-0249.

The Permittees request an extension to submit the Investigation Report for DP Site Aggregate Area and DP West building footprints. NMED has granted extensions based on the Permittees' need to divert resources to remove transuranic waste in accordance with the Framework Agreement. Based on the Permittees' statement that they will not be able to meet the deadlines that they committed to in the Framework Agreement, the request is hereby denied.

NMED is concerned over delays that affect the progress of corrective action at Los Alamos



Messrs. Maggiore and Mousseau  
June 18, 2014  
Page 2

National Laboratory. The Permittees are required to submit the Investigation Report for DP Site Aggregate Area and DP West building footprints as previously scheduled on **June 19, 2014**.

Should you have any questions, please contact Dave Cobrain of my staff at (505) 476-6055.

Sincerely,



John E. Kieling  
Chief  
Hazardous Waste Bureau

cc: T. Blaine, NMED EHD  
D. Cobrain, NMED HWB  
N. Dhawan, NMED HWB  
B. Wear, NMED HWB  
J. Kulis, NMED HWB  
M. Dale, NMED HWB  
S. Yanicak, NMED DOE OB  
L. King, EPA 6PD-N  
M. Thacker, EP-CAP, MS A992  
W. Woodworth, DOE-NA-LA, MS A316

File: Reading and LANL 2014 – TA-21, Delta Prime Site Aggregate Area