

SANTA FE, NEW MEXICO
60 LINCOLN AVENUE
P. O. BOX 1706
PHONE 1490

ROBERT E. McKEE

GENERAL CONTRACTOR
CONSTRUCTION ENGINEER

CABLE ADDRESS ALL OFFICES "REMCON"

LOS ALAMOS NEW MEXICO

EL PASO, TEXAS
1900-1932 TEXAS STREET
P. O. DRAWER 562

LOS ANGELES, CALIF
4700 SAN FERNANDO ROAD, WEST
P. O. BOX 350, GLENDALE, CALIF

DALLAS, TEXAS
2702-2724 INWOOD ROAD
P. O. DRAWER 2848

J. R. BRENNANO, GEN'L MGR.
C. D. MCKEE, CONST. ENGR
MARION STOKER, CONST. ENGR
L. U. FORREST, CONST. ENGR
N. J. RIEBE, CONST. ENGR
W. M. MARAMAN, OFFICE AUDITOR

September 13, 1948.

TA-33 - Chamber 2

SF-1888-D

Re: McKee Job 1186 Underground Chamber No. 2
Contract AT-29-1-GEN-481

Los Alamos Scientific Laboratory,
Construction and Maintenance Group,
Los Alamos, New Mexico.

Gentlemen:

This is to record the verbal approval given by your Mr. Hill September 10, 1948, to the use of sand for backfilling purposes on Underground Chamber No. 2, TA-33, in lieu of pit run gravel specified. The approval on the use of sand is based upon such materials being supplied in quality comparable to that being used for concrete aggregate in our Batch Plant.

Our sub-contractor, Lowdermilk Bros., is being informed in accordance with the above and work will proceed accordingly. No change in contract time or cost is involved.

Very truly yours,

ROBERT E. MCKEE, GENERAL CONTRACTOR

By *[Signature]*

NJR:fh
cc: EP
Hardie
Lowdermilk



4614