

New Mexico Health and Environment Department

TA 35

Need
3 Copies

BRUCE KING
Governor

DENNIS BOYD
Secretary

MICHAEL J. BURKHART
Deputy Secretary

RICHARD MITZELFELT
Director

January 26, 1991

Mr. Harry T. Season, Jr.
Acting Area Manager
Department of Energy
Los Alamos Area Office
Los Alamos, New Mexico 87544



Dr. Siegfried Hecker
Director
Los Alamos National Laboratory
Los Alamos, New Mexico 87545-1663

Re: Closure Plan Submittal Schedules
NMD0890010515

Dear Mr. Season:

On January 18, 1991 the Los Alamos National Laboratory (LANL) and the Department of Energy (DOE) provided the Environmental Improvement Division (EID) with a draft schedule for submittals of closure plans for the interim status units which are undergoing closure. This schedule was submitted in response to EID's request made in a meeting held in Santa Fe on January 11, 1991 and in response to EID's written request for closure plans dated October 30, 1990.

The EID approves the following schedule proposed by LANL and DOE for submittals of the most current closure plans for the units at the Technical Areas (TA) listed below:

TA-40 Scrap Detonation Site	February 11, 1991
Area L Waste Oil Storage Tanks	April 16, 1991
TA-35 Waste Oil Impoundment TSL-125	July 29, 1991
TA-35 Waste Oil Impoundment TSL-85	September 17, 1991

TK




Mr. Harry T. Season
January 25, 1991
Page 3

TA-40 Scrap Detonation Site	December 1985
TA-54 Area H and L	November 1986
TA-54 Area G Landfill	September 1985
TA-35 TSL-125 Impoundment	October 1988
TA-54 Area L Waste oil Tanks (This closure plan is included with the Part B Application)	November 1986

If you have any questions regarding the closure plan submittal requirements, please contact Dr. A. Elizabeth Gordon at (505) 827-2862 or at the above address.

Sincerely,



Kathleen M. Sisneros
Bureau Chief
Hazardous and Radioactive Waste Bureau

cc: J. Themelis, EHD, AL
A. Tiedman, ADO, LANL, MS-A120
K. Hargis, LANL, HSE-8
P. Schumann, DOE, LAAO
L. Burch, EPA Region 6, 6H-PC