

MEMORANDUM OF MEETING OR CONVERSATION

<input checked="" type="checkbox"/> TELEPHONE	<input type="checkbox"/> PERSONAL	TIME: 9:15	DATE: 10/23/91
ORIGINATING PARTY		OTHER PARTIES	
Larry Maxon 1667-1691		Mason, Sides	
LANL - Closure		NMED	
SUBJECT TA-35 TSL 125 Closure Plan and Potential Problems at TA-40 closure site.			
DISCUSSION			
<p>① Maxon says that Los Alamos will be sending us a letter to request extension for submitting the TSL-125 Closure Plan. Closure Plan submittals are a topic of our LANL site visit in early November. We are to complete 5 Closure Plan Approvals for LANL in FY92!!</p> <p>② The TA-40 Closure ^{approved} schedule may be in jeopardy because of a DOE NEPA requirement to do an EIS before any field work is conducted. Phase I Closure sampling is supposed to begin 11/5 according to ^{approved} schedule.</p>			
CONCLUSIONS OR AGREEMENTS			
<p>③ If LANL's TA-40 closure schedule is delay, we must get and approve an extension request or consider an NCR.</p> <p>④ Discuss Closure Plan submittal schedule w/ LANL at site visit.</p>			
DISTRIBUTION		SIGNED	
Maxon		Sides	
Arrows			

