



University of California  
 Environmental Restoration Project, MS M992  
 Los Alamos, New Mexico 87545  
 505-667-0808/FAX 505-665-4747



U. S. Department of Energy  
 Los Alamos Area Office, MS A316  
 Environmental Restoration Program  
 Los Alamos, New Mexico 87544  
 505-667-7203/FAX 505-665-4504

5  
4

Date: June 21, 1996  
 Refer to: EM/ER:96-361

Mr. Benito Garcia  
 NMED-HRMB  
 P.O. Box 26110  
 Santa Fe, NM 87502

**SUBJECT: EXTENSION REQUEST FOR THE RESOURCE  
 CONSERVATION AND RECOVERY ACT FACILITY  
 INVESTIGATION (RFI) REPORT FOR TECHNICAL AREA (TA)  
 35**

Dear Mr. Garcia:

Los Alamos National Laboratory's Environmental Restoration Project requests an extension of the deadline for the RFI Report for potential release sites (PRs) 35-004(a, g, g, and m), 35-009(e), 35-014(g1 and g2), and 35-016(b, j, m, and q) for TA-35. We request that the July 12, 1996, deadline be extended to July 19, 1996.

We feel confident that we will be able to complete the report by the extended deadline.

Please ask your office to contact Allyn Pratt at (505) 667-4308 or Bob Simeone at (505) 667-0587, if you have any questions.

Sincerely,

Jorg Jansen, Program Manager  
 LANL/ER Project

JJ/TT/bp

Sincerely,

Theodore J. Taylor, Program Manager  
 DOE/LAAO

4/11/96/35/3  
 15/11/96/35/3

TL



Cy: T. Baca, EM, MS J591  
T. Glatzmaier, DDEES/ER, MS M992  
D. Griswold, AL-ERD, MS A906  
J. Harry, EES-5, MS M992  
B. Hoditschek, NMED-HRMB  
R. Kern, NMED-HRMB  
D. McInroy, EM/ER, MS M992  
N. Naraine, DOE-HQ, EM-453  
J. Noel, EM/ER, MS M992  
D. Neleigh, EPA, R.6, 6PD-N  
A. Pratt, EES-13, MS J521  
G. Rael, AL-ERD, MS A906  
B. Simeone, LAAO, MS A316  
L. Soholt, EM/ER, MS M992  
W. Spurgeon, DOE-HQ, EM-453  
T. Taylor, LAAO, MS A316  
J. Vozella, LAAO, MS A316  
N. Weber, NMED-AIP, MS J993  
J. White, ESH-19, MS K498  
S. Yanicak, NMED-AIP, MS J993  
EM/ER File, MS M992  
RPF, MS M707