



NEW MEXICO ENVIRONMENT DEPARTMENT

ENTERED



Hazardous Waste Bureau

2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303

Phone (505) 476-6000 Fax (505) 476-6030

www.nmenv.state.nm.us

SUSANA MARTINEZ
Governor

JOHN A. SANCHEZ
Lieutenant Governor

DAVE MARTIN
Secretary

BUTCH TONGATE
Deputy Secretary

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

December 6, 2011

George J. Rael
Assistant Manager
U.S. Department of Energy
National Nuclear Security Administration
Los Alamos Site Office
3747 West Jemez Rd, MSA316
Los Alamos, NM 87544

Michael J. Graham
Associate Director Environmental Programs
Los Alamos National Security, L.L.C.
P.O. Box 1663, MS M991
Los Alamos, NM 87545

RE: APPROVAL
REQUEST FOR EXTENSION TO SUBMIT THE PHASE II INVESTIGATION
REPORT FOR TECHNICAL AREA 49 OUTSIDE THE NUCLEAR
ENVIRONMENTAL SITE BOUNDARY
LOS ALAMOS NATIONAL LABORATORY
EPA ID#NM0890010515
HWB-LANL-11-008

Dear Messrs. Rael and Graham:

The New Mexico Environment Department (NMED) is in receipt of the United States
Department of Energy (DOE) and Los Alamos National Security, L.L.C.'s (collectively,
the Permittees) document entitled Request for Extension to Submit the Phase II
Investigation Report for Technical Area 49 Outside the Nuclear Environmental Site
Boundary (Request) dated November 21, 2011 and referenced by EP2011-0399.


The Permittees request the extension to submit the Investigation Report for Technical
Area (TA) 49 Outside the Nuclear Environmental Site (NES) Boundary due to the need
to focus on removal of transuranic (TRU) waste from TA-54 to the Waste Isolation Pilot
Plant, located in Eddy County, New Mexico. The need to remove TRU waste stored at
TA-54 is aligned with Governor Martinez' policy to prioritize groundwater and surface
water protection and accelerate the removal of TRU waste stored at Los Alamos National
Laboratory.



The Permittees stated cause for the requested time extension is acceptable. The submittal of the Phase II Investigation Report for TA-49 Outside the NES Boundary is hereby postponed from September 30, 2012 to **September 30, 2014**, as requested. NMED may re-evaluate the need for this extension based on the Permittees' progress in accelerating the removal of TRU waste from TA-54 or if new information arises that indicates that contaminant concentrations are increasing in the subsurface beneath TA-49. The Permittees must notify NMED, within 30 days of receipt of such information, should funds become available in the future that allow the Phase II Investigation Report to be completed prior to September 30, 2014.

Please contact Dave Cobrain at (505) 476-6055 if you have questions.

Sincerely,



John E. Kieling
Acting Chief
Hazardous Waste Bureau

cc: D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
B. Wear, NMED HWB
T. Skibitski, NMED DOE OB
S. Yanicak, NMED DOE OB, MS M894
L. King, EPA 6PD-N
A. Russell, DOE-LASO, MS A316
J. Rice, ADEP, MS M991
P. Maggiore, DOE-LASO, MS A316

File: Reading and LANL 2011 – TA-49 Outside the NES Boundary