

**Airport Landfill High Performing Team
Meeting Notes, 1/25/00
DOE-OB Conference Room**

Attendees:

Gene Turner, (DOE), Darlene Goering (NMED-OB), Vicki Maranville (NMED-HRMB), Val Rhodes (LANL-ER), Terry Rust (LANL-ER)

Issues/Decisions Identified and Responsible Party(s)

- 1) Other Bureaus – drainage disposal issue with Solid Waste Bureau (VM)
 - Surface Water Quality Bureau concerns/issues (DG)
- 2) RCRA vs. Solid Waste regulatory requirements for landfill covers – line-by-line comparison of regulations (VR)
- 3) Statement of Work –LANL SOW for subcontractor Sampling and Analysis Plan (SAP) support. (TR)
 - SOW issues – NMED review for complete capture of issues to be addressed. (TR)
 - Subcontractor/LANL modeling support (HELP Model) (Team)
 - Drainage remediation scope and timing (Team)
 - NMED RFI Report Comments (VM)
- 4) HELP Model
 - Training – Everyone needs a better understanding of the model – look for and attend training (Team)
 - Inputs – Learn and understand input parameters necessary to run model to ensure their adequate collection in SAP (Team)
- 5) ESH-18 installation of Stormwater Sampler below primary drainage dump – Veenis tasked with this in November, check status (TR)
- 6) Other drainage stormwater sampling needs (Team)
- 7) Locate additional drainages with debris issues (TR/Team)
- 8) Determine endpoint for drainages (Other bureaus/Team)
- 9) RFI Report comments (VM)
- 10) SAP DQO needs (Team)
- 11) Threatened and Endangered Species Issues (TR)

Next Meeting/Agenda:

2/8/00 - 0900 Pueblo Complex
Site tour and inventory drainages for remedial needs
Report on tasking
Outline SOW requirements

