

TA 73 AIRPORT LANDFILL  
5 AUG 02

**Subject: FW: Airport Landfill, IM, Conference Call**

**Date:** Mon, 5 Aug 2002 14:10:04 -0600

**From:** "Gregory, David R." <dgregory@doeal.gov>

**To:** "Terry Rust" <trust@lanl.gov>, "Vickie Maranville" <vickie\_maranville@nmenv.state.nm.us>

**CC:** "Gregory, David R." <dgregory@doeal.gov>, "Trollinger, Everett" <etrollinger@doeal.gov>, "Bret Lucas" <bret\_lucas@nmenv.state.nm.us>

Vickie/Terry

FYI on the highlights of our conversation this morning. Call or email if you have any questions/comments.

Thanks

David

- > This is a recap of this morning's tele-com between NMED, DOE and RRES-ER
- > to discuss a path-forward regarding the subject project and specifically
- > the response from DOE/U.C. to NMED's memo of July 24, 2002.
- > The conference call included Vickie Maranville (NMED), Terry Rust
- > (RRES-ER) and David Gregory.
- >
- > The most time critical aspect of the July 24 memo from Ms. Maranville to
- > Everett and John Browne was NMED's request for submission of a revised
- > plan and accelerated schedule by August 7, 2002.
- > DOE stated that DOE would not be submitting a revised plan by the Aug 7
- > request but rather DOE/UC would respond with a memo stating the following:
- > 1. Options for final remedy for this project have been narrowed to two,
- > helicopter or crane.
- > 2. DOE is considering an alternative for execution of this work (as
- > discussed briefly in memo to NMED, June 18, 2002) and that a determination
- > will be made in the next few days.
- > 3. That depending on which execution alternative DOE selects a final
- > remedy and schedule will be furnished to NMED;
- > a. If execution remains with U.C. then remedy and schedule will be
- > submitted by August 28, 2002.
- > b. If execution is through an inter-agency agreement with another
- > government agency then final remedy and schedule will follow contract
- > procurement as part of a contractor deliverable, by November 9, 2002.
- > 4. NMED recommended that we including as much detail in the response
- > letter back to NMED as possible.
- >
- >
- >
- >
- >



4871