



me
DEPARTMENT OF THE AIR FORCE
27TH CIVIL ENGINEER SQUADRON (ACC)
CANNON AIR FORCE BASE NEW MEXICO

7/11/07



Mr. Michael A. Poston
Deputy Base Civil Engineer
506 N DL Ingram Blvd.
Cannon AFB NM 88103-5003



Mr. James Bearzi
Hazardous Waste Bureau Chief
New Mexico Environment Department
2905 Rodeo Dr E Building 1
Santa Fe NM 87505-6303

Dear Mr. Bearzi

This letter is the second quarter CY 07 (Apr-Jun) Progress Report for Solid Waste Management Units existing on Cannon Air Force Base as required per Paragraph 2.5.3.d (Quarterly Reports) of the Hazardous Waste Permit (EPA ID No. NM7572124454) issued to Cannon AFB October 17, 2003 and SWMUs located on Melrose Air Force Range.

Activities for the RCRA Corrective Action Program (RCAP) and other significant permit activities for the second quarter of 2007 are as follows:

- a. The Restoration Advisory board was held at 7:00 pm, April 25, 2007 at the Clovis Carver Library in Clovis, NM.
- b. US Army Corp of Engineers (USACE), CAFB, URS and NMED held a partnering meeting in Santa Fe, NM on May 2, 2007.
- c. Received Notice of Disapproval (NOD) on Final Construction Completion Report for the Remedial Action at Solid Waste Management Unit (SWMU) 97, Landfill 25.
- d. USACE and HydroGeologic are gathering information to respond to the NOD on Final Construction Completion Report for the Remedial Action at Solid Waste Management Unit (SWMU) 97, Landfill 25. CAFB has asked for a 60 day extension to gather all the technical data needed to satisfy the NOD.
- e. Received Notice of Disapproval (NOD) on Final RCRA Facility Investigation Report Addendum for Melrose Air Force Range (MAFR).
- f. CAFB Requested Indefinite Work Plan on MAFR due to the fact that the range is currently active.
- g. CAFB Received an Approval Letter deferring the NOD on Final RCRA Facility Investigation Report Addendum for MAFR in lieu of submitting and implementing a Work Plan for a "Corrective Action-only" Permit once the range is closed or transferred on June 19, 2007.

- h. URS excavated and backfilled hydrocarbon contaminated soils at Site SD-11 (SWMUs 86-90).
- i. Awarded contract to URS for the excavation of contaminated soils at Sites ST-26 (SWMU 48a) and Area of Concern 36.

Projected RCAP activities for the third quarter of 2007:

- a. CAFB will prepare a Work Plan for a "Corrective Action-only" Permit for NMED review for the MAFR.
- b. Submission of the Work Plan for the Excavation of Contaminated Soils at Sites ST-26 (SWMU 48a) and Area of Concern 36 is attentively scheduled for September 2007.

If you have any questions regarding this information, please contact Mrs. Kristi L. Doll, Environmental Flight, at (505) 784-1091 or email kristi.doll@cannon.af.mil.

Sincerely



MICHAEL A. POSTON

cc:
NMED HWB Bureau (C. Frischkorn)
NMED HWB Bureau (D. Cobrain)
EPA Region VI (B. Sturdivant)