

mwl 07




National Nuclear Security Administration
Sandia Site Office
P.O. Box 5400
Albuquerque, New Mexico 87185-5400



AUG 1 0 2007

CERTIFIED MAIL – RETURN RECEIPT REQUESTED

Mr. James Bearzi
Chief
Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Road East
Building 1
Santa Fe, New Mexico 87505



Dear Mr. Bearzi:

On behalf of Sandia Corporation (Sandia) and the Department of Energy (DOE), DOE is requesting extensions of time for two deliverables under the Compliance Order on Consent (Consent Order) for Sandia National Laboratories/New Mexico (EPA ID No. NM5890110518). This request is in accordance with Section III.J.2 of the Consent Order, which requires a written submission for schedule changes to the New Mexico Environment Department (NMED) for review and approval.

The following schedule changes are requested:

Deliverable	Current Due Date	Proposed New Due Date
Burn Site Groundwater Corrective Measures Evaluation (CME) Report	01/08/2008	09/30/2010
Mixed Waste Landfill (MWL) Corrective Measures Implementation (CMI) Report	10/29/2007	Within 180 days after implementation of the remedy is complete*

*estimated date is 09/30/2010

The Burn Site CME Report is delayed pending completion of interim measures, which included the installation of new wells and collection and analysis of additional data. Eight quarters of additional data are required under the interim measures, with data collection ending in December 2007. The new data will be integrated into a revised site conceptual model and a revised CME Work Plan, both of which require approval by NMED. Following approval of the CME Work Plan, the remedy evaluation process will be undertaken and documented as the CME Report.

James Bearzi


(2)

AUG 1 0 2007

The MWL CMI Report is delayed pending the approval of the MWL CMI Plan and subsequent implementation of cover construction activities. As part of the CMI Plan review, a Sampling and Analysis Plan (SAP) for soil gas monitoring was issued for public comment in February 2007. NMED is now responding to public comments on the SAP. Following NMED approval of the SAP, soil gas monitoring will be initiated. NMED has indicated that soil gas sampling results must be collected and analyzed prior to approval of the CMI Plan. Upon approval of the CMI Plan, DOE and Sandia will initiate cover construction activities. Within 180 days of completion of the cover, the CMI Report will be submitted to NMED.

If you have any questions, please contact me at (505) 845-6036, or Dan Pellegrino of my staff at (505) 845-5398.

Sincerely,

Handwritten signature of Kimberly A. Davis in cursive script.

Patty Wagner
Manager

cc:


W. Moats, NMED-HWB (Via Certified Mail)
L. King, EPA, Region 6 (Via Certified Mail)
T. Skibitski, NMED-OB
A. Blumberg, SNL/NM, Org. 11100, MS 0141
D. Miller, SNL/NM, Org. 6765, MS 0718
P. Freshour, SNL/NM, Org. 6765, MS 1089
M. Skelly, SNL/NM, Org. 6765, MS 1089
T. Goering, SNL/NM, Org. 6765, MS 1089
M. Davis, SNL/NM, Org. 6765, MS 1089
B. Langkopf, SNL/NM Org. 6765, MS 1089
Records Center, SNL/NM, Org.6765, MS 1089
T. Longo, HQ/GTN, NA-56

CERTIFICATION STATEMENT FOR APPROVAL AND FINAL RELEASE OF DOCUMENTS

**Document title: Requests for Schedule Extensions for the Burn Site Groundwater
Corrective Measures Evaluation Report and the MWL Corrective
Measures Implementation Report, July 2007**


Document author: M. J. Davis, 6765

I certify under penalty of law that this document and all attachments were prepared under my direction or supervision according to a system designed to ensure that qualified personnel properly gather and evaluate the information submitted. Based on my inquiry of the person or persons who manage the system, or those persons directly responsible for gathering the information, the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine or imprisonment for knowing violations.

Signature: 
Francis B. Nimick
Deputy to the
Nuclear Energy & Global Security Technologies
Center 6700
Sandia National Laboratories/New Mexico
Albuquerque, New Mexico 87185
Operator

7/28/07
Date

and

Signature: 
Patty Wagner
Manager
U.S. Department of Energy
National Nuclear Security Administration
Sandia Site Office
Owner and Co-Operator

8/10/07
Date