

5728 LBJ Freeway, Suite 300, Dallas, Texas 75240, (214) 770-1500, Fax: (214) 770-1549

Sparton Technology Coors Road Facility B&V Project 26602.0100 B&V File B January 31, 1997

Mr. Rob Pine Groundwater Quality Bureau State of New Mexico Environment Department P.O. Box 26110 Santa Fe, NM 87502

> Re: Soil Vapor Recovery Well Installation Schedule Sparton Technology, Inc. Coors Road Facility Albuquerque, New Mexico

Dear Rob:

This letter is confirming changes to the soil vapor recovery well schedule proposed in our letter of January 27, 1997. The drilling contractor was unavailable Monday, February 3, 1997, as originally planned. Installation is now expected to begin mid-morning on Wednesday, February 5, 1997.

If you have any questions, feel free to call either me or Gary Richardson at Metric.

Sincerely,

BLACK & VEATCH

Pierce L, Chandler, Jr. **Project Manager**

cd

Mr. R. Jan Appel, Sparton Technology, Inc.
Mr. Jim Harris, Thompson and Knight
Mr. Gary Richardson, Metric Corporation
Mr. John Wakefield, Sparton Technology, Inc.

BLACK & VEATCH

5728 LBJ Freeway, Suite 300, Dallas, Texas 75240 (972) 770-1500

FACSIMILE COVER SHEET

COMMENTS:		
NO. OF PAGES:	2	(Including This Sheet)
PROJECT NO.:	•••••••	
DATE:	1/31/97	
FROM:	Pierce Chandler	
FAX PHONE NO.:	505-827-2965	
TO:	Rob Pine	



In case of transmission problems, please call Pierce Chandler at:

(972) 770-1500 Black & Veatch Dallas, Texas

This FAX Machine Number is (972) 770-1549.