

HURST ENGINEERING SERVICES

P.O. Box 220 * Bosque, N. M. 87006 * (505) 861-2606 or 459-4630

REDSPARTON / 01

July 5, 2001

K



Mr. Michael Hebert, Project Manager
Compliance Assurance & Enforcement Div.
U.S. Environmental Protection Agency
Region 6
1445 Ross Avenue, Suite 1200
Dallas TX 75202-2733

Director
Water and Waste Management Division
New Mexico Environment Department
P.O. Box 26119
Santa Fe, NM 87502-6110

Mr. James Bearzi, Chief
Hazardous & Radioactive Materials Bureau
New Mexico Environment Department
P. O. Box 26110
Santa Fe, NM 87502-6110

Chief
Groundwater Bureau
New Mexico Environment Department
P.O. Box 26119
Santa Fe, NM 87502-6110

Secretary Attn: Mr. R. Jan Appel
Sparton Technology, Inc.
2400 E. Ganson St.
Jackson, Michigan 49202

Dear Parties:

Re: Consent Decree; Albuquerque v. Sparton Technology, Inc.
Work Plan for Testing and Replacing Monitoring Well MW-71

The following revisions have been made to the Work Plan for Testing and Replacing Monitoring Well MW-71.

HURST ENGINEERING SERVICES

P.O. Box 220 * Bosque, N. M. 87006 * (505) 861-2606 or 459-4630

The purge testing will start on July 10th, 2001 (changed from July 5th).

A Grunfos Pump will be used for purging (Changed from a bailer).

Three casing volumes will be purged (Originally five volumes were to be purged).

These changes were verbally agreed upon between Mr. Gary Richardson of Metric Corporation and both Mr. Michael Hebert (on June 21st) and Mr. Baird Swanson (on June 26th).

I am providing this notice on behalf of Sparton Technology, Inc.

Please feel free to call me if you have any questions. I can be contacted by phone/fax at 505-861-0987 or by cell phone at 505-459-4630. My email address is ahurst@flash.net

Sincerely,

HURST ENGINEERING SERVICES



Tony Hurst
Project Coordinator

Cc: By Fax: Mr. Michael Hebert, 214-665-7264
 Mr. James Bearzi, 505-827-1544