

ST 2003

HURST ENGINEERING SERVICES
17990 Clydesdale Road* Colorado Springs, CO 80908
Email: tonyhurst@earthlink.net

FAX: 505-428-2567

To: Sandra Martin

4
2 Pages including this

- Monthly report for ^{October}~~June~~ 2003 (CV-97-0206 (D.N.M. - Albuquerque v. Sparton Technology, Inc.))

From:
Tony Hurst
Project Coordinator for Sparton.

Phone ♦ Fax: (719) 599-7960 ♦ Cell: (505) 220-1943

MONTHLY PROGRESS REPORT
For month ending October 31st, 2003

CV-97-0206 (D.N.M)
Albuquerque v. Sparton Technology, Inc.

11/08/03

Tasks Completed:

A. Groundwater Monitoring Plan

- Started the 4th quarter GWMP sampling on November 1st.
- QA/QC on the 3rd quarter GWMP sampling completed in October.
- DP1184 remained on hold with the NMED pending a decision on the discharge of MW71R.

B. Public Involvement Plan

- Waiting on EPA/NMED comments on the draft 2002 Fact Sheet.

C. Offsite-Containment System

- The system ran 99.4 % of the time, and pumped 10,738,900 gallons (average of 226.3 gpm). There were two outages – October 13th (1.7 hours – the cause of which has not yet been explained), and one on October 18th (3.43 hours – a low Aquamag signal).

D. Assessment of Aquifer Restoration

- Awaiting EPA/NMED review and approval comments to the draft 2002 Annual Report.
- Joe Fritz (Realtor) indicated to Metric that he has been unable to get an affirmative response on the lease of any of the proposed three lots located on the west side of Bryant, north of Arrowhead. Further negotiations have been discontinued.
- Sparton is proceeding on the basis of using the lot it owns across Bryant for setting up the injection well site.

E. Soil Vapor Extraction System

-

F. Source Containment System

- The system ran 100.0 % of the time and pumped 2,508,558 gallons (average of 52.9 gpm).

G. Other

- The notification of a change in Project Coordinator Representative for the EPA was received in October. A notification for a similar change by NMED representation remains pending.
- Formal approval of the Post-Closure Permit was received in October.

HURST ENGINEERING SERVICES
17990 Clydesdale Road* Colorado Springs, CO 80908
Email: tonyhurst@earthlink.net

- The proposed deficiency letter for the 2002 Annual report expected 10/17/03 has not yet been received. Issues expected to be included (following the 10/3/03 between Baird Swanson (NMED), Michael Hebert (EPA), Sunita Singhvi (Section Chief - EPA), Chuck Barnes (Project Coordinator – EPA), and Gary Richardson (Metric):
 - o the need for a sampling plan for MW71R,
 - o the request for a work plan for MW71R
 - o Identification of proposed activities following a year of “pump and treat”.

Tasks Planned:

H. Groundwater Monitoring Plan

- Issues raised by the NMED in August with regard to MW 71R will be addressed following receipt of comments on the 2002 Annual report.
- Complete the 4th quarter GWMP sampling in November.
- Proceed with DPI 184 on the provisional basis of using the lot Sparton owns across Bryant as the MW71R injection well site.

I. Public Involvement Plan

- Upon receipt of EPA/NMED comments, modify as required the 2002 Fact Sheet.

J. Assessment of Aquifer Restoration

- Make necessary changes to the 2002 Annual report following EPA/NMED review and approval.
- Proceed on the basis of using the lot it owns across Bryant for setting up the MW71R injection well site.

K. Offsite-Containment System

- The chemical feed pump will be rebuilt in November because of stability issues.

L. Soil Vapor Extraction System.

-

M. Source Containment System

- Awaiting responses on Annual Report to determine whether there exists a need to further review issues on the potential release of any infiltration ponds, or the need to send additional data (to EPA/NMED).

N. Other

- Personnel changes made in coordinator representatives by EPA and NMED need to be formalized.

O. Problems Encountered or Anticipated:

-

HURST ENGINEERING SERVICES
17990 Clydesdale Road* Colorado Springs, CO 80908
Email: tonyhurst@earthlink.net

By:



Tony Hurst
Project Coordinator for Sparton.

Cc: By fax to Mr. Chuck Barnes (EPA: 214-665-7264)
Ms. Sandra Martin (NMED: 505-428-2567)/Mr. John Kieling (NMED: 505-428-2567)

Phone and Fax: (719) 599-7960 • Cell: (719) 649-1944