



Kieling, John, NMENV

From: Kieling, John, NMENV
Sent: Thursday, September 24, 2009 9:10 AM
To: 'ANTHONY HURST'; Chuck Hendrickson
Subject: RE: Alternatives Evaluation Report

Tony,

Sparton's request to submit the Alternatives Evaluation Report in October as discussed is hereby approved.

Thanks,
John Kieling

John E. Kieling, Program Manager
New Mexico Environment Department- Hazardous Waste Bureau
2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
john.kieling@state.nm.us

Phone: (505) 476-6035
HWB Main Phone: 476-6000
Fax: (505) 476-6030

Websites:
New Mexico Environment Department
Hazardous Waste Bureau

From: ANTHONY HURST [mailto:tonyhurst@q.com]
Sent: Tuesday, September 15, 2009 3:49 PM
To: Chuck Hendrickson; Kieling, John, NMENV
Subject: Alternatives Evaluation Report

TO: Mr. Kieling and Mr. Hendrickson

Dear John and Chuck

As you are aware, the Alternatives Evaluation Report that was originally due with the 2008 Annual Report, but was delayed by agreement to September 2009 is not yet complete. I understand you have informally agreed to an extension to the end of October, 2009 for its completion. This letter is provided as a formalization of our request.

The reasons for this delay are:

- Further refinements that were made to the transport model to improve its predictive capability were more time-consuming than expected, and delayed the evaluation of the alternatives;
- The assessment of the cost-effectiveness of the alternatives that are evaluated requires cost estimates that cannot be made until the performance of these alternatives has been fully evaluated

We appreciate your consideration of this request and await your response.

Tony Hurst

9/24/2009

Project Coordinator
Sparton Technology Inc.

This inbound email has been scanned by the MessageLabs Email Security System.
