



 **ENTERED**
SPARTON CORPORATION
5612 JOHNSON LAKE ROAD
DELEON SPRINGS, FL 32130
800.772.7866
WWW.SPARTON.COM

June 24, 2021

Laura King, Chief
RCRA Corrective Action Section (6LCR-RC)
Land, Chemical & Redevelopment Division
U.S. Environmental Protection Agency, Reg. VI
1201 Elm Street, Suite 500
Dallas, TX 75270-2102

Dave Cobrain, Sparton Project Coordinator
New Mexico Environment Department
Environmental Health Division
Hazardous Waste Bureau
2905 Rodeo Park Drive East, Building 1
Santa Fe, NM 87505-6313

**Subject: Sparton Technology, Inc: Former Coors Road Plant Remedial Program
Request for an Extension to the Submission of the 2020 Annual Report**

Dear Ms. King and M. Cobrain:

We have been informed by our consultants, S. S. Papadopoulos & Associates, Inc. (SSP&A), that they are running into difficulties in completing the subject report by its due date of June 30, 2021. SSP&A indicates that these difficulties are primarily due the longer time that it took during the past months to coordinate between staff members that have been working from home due to Covid-19 restrictions. Although conditions have been improving as these restrictions are being removed, SSP&A asked me to request that the due date of the 2020 Annual Report be extended by two weeks to July 14, 2021. Given the unusual circumstances that were created by the Covid-19 pandemic, Sparton Technology, Inc. (Sparton) would appreciate that this extension request be granted. An early reply to this request would be greatly appreciated.

Sincerely,

SPARTON TECHNOLOGY, INC.

James M Mahoney
Secretary
Sparton Corporation (parent of Sparton Technology, Inc)

cc. Mr. Stuart D. Boyd, Sparton Corporation
Mr. James B. Harris, Thompson & Knight LLP