

Subject: [Fwd: Panel Closure Construction Project]
From: James Bearzi <james_bearzi@nmenv.state.nm.us>
Date: Tue, 17 Jun 2003 15:27:41 -0600
To: Steve Zappe <steve_zappe@nmenv.state.nm.us>



--
James P. Bearzi
Chief
Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505
Post Office Box 26110; Santa Fe, NM 87502
(505) 428-2512 phone
(505) 428-2567 fax

james_bearzi@nmenv.state.nm.us

Subject: Panel Closure Construction Project
From: "Plum, Jody - DOE" <Jody.Plum@wipp.ws>
Date: Mon, 16 Jun 2003 14:42:26 -0600
To: "James.Bearzi@NMENV.State.NM.US" <James.Bearzi@nmenv.state.nm.us>

Panel Closure Construction Project

28 May 2003

Project submittals are current. Materials continue to be delivered to site. Construction in S1600 continues. S1950 keyway is ready for inspection by certifying PE.

04 June 2003

Project submittals are current. Materials continue to be delivered to site. Construction in S1600 continues. S1950 keyway approved for construction by certifying PE. Construction in S1950 has started. Actions are in progress to move to double shift working.

11 June 2003

Project submittals are current. Materials continue to be delivered to site. Construction in S1600 and S1950 continues. Arrangements are complete to begin double shift working on June 13. Training of second shift crews is in progress

030621

