



Allen, Pam, NMENV

From: Maestas, Ricardo, NMENV
Sent: Wednesday, August 13, 2014 9:40 AM
To: Allen, Pam, NMENV
Subject: FW: WIPP Information - For Call Today - NOTE NEW NUMBER: 1-866-708-8144, 9002292#
Attachments: 41-b-856 WHT dp Daily Averages_4-9-14.pdf; 41-b-857 WHT dp Daily Averages_4-9-14.pdf; Phase 3 ug_map.pdf; 1300 Meeting Action Items 040914.xlsx; Station A and B Filter Readings for Public Release 4-9-14.xlsx

April

From: Smith, Coleman, NMENV
Sent: Thursday, April 10, 2014 12:53 PM
To: Maestas, Ricardo, NMENV; Holmes, Steve, NMENV
Subject: FW: WIPP Information - For Call Today - NOTE NEW NUMBER: 1-866-708-8144, 9002292#

Coleman A. Smith, Ph.D.
Environmental Scientist/Chemist
New Mexico Environment Department
Hazardous Waste Bureau, WIPP Project
2905 Rodeo Park Drive East, Bldg 1
Santa Fe, New Mexico 87505
(505) 476-6045

From: Oba Vincent [<mailto:oba.vincent@cbfo.doe.gov>]
Sent: Thursday, April 10, 2014 10:46 AM
To: Kliphuis, Trais, NMENV; 'peake.tom@epa.gov'; 'Edwards, Jonathan'; 'Walsh, Jonathan'; 'Perrin, Alan'; 'Bob.Kehrman@wipp.ws'; 'Rick.Chavez@wipp.ws'; 'Stone.Nick@epa.gov'; Smith, Coleman, NMENV; 'brozowski.george@epa.gov'; 'Fraass, Ron'; 'Russell Hardy'; 'Veal.Lee@epamail.epa.gov'; 'Economy, Kathleen (Economy.Kathleen@epa.gov)'; 'Poppell, Sam W. (Poppell.Sam@epa.gov)'
Cc: George Basabilvazo - WIPPNet; 'Reynolds, Tammy - NWP (Tammy.Reynolds@wipp.ws)'; 'Pace, Berry (Berry.Pace@wipp.ws)'; 'Alton.Harris@em.doe.gov'; Susan McCauslin; 'Joe Harvill (jharvill@portageinc.com)'; 'Kennedy, Scott - NWP (Scott.Kennedy@wipp.ws)'; 'Jones, Stewart - RES'; 'Berta Oates'; 'schultheisz.daniel@epa.gov'; Philip Theisen - ORISE; 'Dale Bignell'; Russ Patterson - WIPPNet; 'Kouba, Steve - WRES (Steve.Kouba@wipp.ws)'; Roger Nelson - WIPPNet
Subject: RE: WIPP Information - For Call Today - NOTE NEW NUMBER: 1-866-708-8144, 9002292#

Attached is the action item listing, station A/B data, a new Phase 3 entry map and filter performance data.

Below is a summary of the discussion points for today: (Please note, activities and dates are subject to change. Please verify the most current dates of any information provided).

- Cleaning the soot from the fire out of the waste hoist tower was initiated.
- Dr. Albert Wiley and Dr. Richard Toohey, REAC/TS are on-site today conducting an independent review of the bioassay program and reviewing completed dose calculations.



- Station A and B Sampling: The CAM at Station B is functioning. Discussions are continuing regarding the CAM set point. The system is expected to go into service on 4/18. NWP hopes to return approximately 90 additional workers to the site on 4/21. (No change)
- SS and AIS Shaft/Rope Inspections: The weekly MSHA compliance inspection for the AIS and SS were completed yesterday.
- Contamination survey to the waste face (Phase 3): This is being broken into multiple activities due to PPE time requirements:
 - Activity 1: Survey and proceed to airlock between W30 & E140 and to E140/S2000, scheduled for 4/12
 - Activity 2: Survey and proceed to E140/S2520 to evaluate future safe operating base at the Waste Handling Lunchroom; Survey to S2750 and shine light to Panel 6 entrance; Survey to W170/S2520.
 - Activity 3: Establish safe operating base in WH lunchroom and survey to W170/S2520
Note: Activities 2 and 3 may be performed during the same entry, depending on contamination conditions
 - Activity 4: Identify source at Panel 7 Waste Face or Identify source at Panel 6
 - The RCRA Contingency Plan will be entered into prior to the first phase 3 activity.
- The filter change mock-up is planned for the week of April 15 and 16. NWP has completed a critical review the filter replacement schedule and determined that they can be task ready on 5/12 (ten days earlier). 34 HEPA arrived on 4/9. An additional 60 filters are expected on 4/17.
- Shipments of TRU waste from LANL to WCS are continuing. EPA visited WCS yesterday. No concerns were noted.

A new call-in number will be used today. (866)-708-8144, code 9002292#

Thanks

Oba