



Allen, Pam, NMENV

From: Maestas, Ricardo, NMENV
Sent: Tuesday, August 12, 2014 3:32 PM
To: Flynn, Ryan, NMENV; Kendall, Jeff, NMENV
Cc: Winchester, Jim, NMENV; Tongate, Butch, NMENV; Schwender, Erika, NMENV; Blaine, Tom, NMENV; Skibitski, Thomas, NMENV; Kieling, John, NMENV; Holmes, Steve, NMENV; LucasKamat, Susan, NMENV; Turner, Jill, NMENV; Nelson, Morgan, NMENV; Ines Triay; Maestas, Ricardo, NMENV; Smith, Coleman, NMENV; Simon, Martin, NMENV; Cobrain, Dave, NMENV; Pullen, Steve, NMENV; Briley, Siona, NMENV; Hall, Timothy, NMENV; Kliphuis, Trais, NMENV; Allen, Pam, NMENV
Subject: RE: WIPP Information - For Call Today
Attachments: 1300 Meeting Action Items 08-11-14.xlsx

NMED Notes are in blue.

There was no 8:30am call this morning.

-----Original Message-----

From: Bignell, Dale - CTAC [<mailto:Dale.Bignell@wipp.ws>]

Sent: Tuesday, August 12, 2014 12:12 PM

To: Patterson, Russ - DOE; Kliphuis, Trais, NMENV; peake.tom@epa.gov; Edwards, Jonathan; Walsh, Jonathan; Perrin, Alan; Stone.Nick@epa.gov; Smith, Coleman, NMENV; brozowski.george@epa.gov; Fraass, Ron; Hardy, Russell; Veal.Lee@epamail.epa.gov; Economy.Kathleen@epa.gov; Poppell.Sam@epa.gov; Maestas, Ricardo, NMENV; Faller, Scott H.

Cc: Basabilvazo, George - DOE; Reynolds, Tammy - NWP; Harris, Alton - DOE EM; McCauslin, Susan - FedNet; jharvill@portageinc.com; Kennedy, Scott - NWP; Jones, Stewart - RES; Oates, Berta - CTAC; schultheisz.daniel@epa.gov; Theisen, Philip - ORISE; Kouba, Steve - WRES; Nelson, Roger - DOE; McCauslin, Susan - DOE; Pace, Berry; Stone, Anthony - DOE; Stroble, J. R. - DOE; Lynnes, Kate; Lowe, Heidi - FedNet; Keffer, Sue; christine.gibbs@nnsa.doe.gov; torig@lanl.gov; kroberts@lanl.gov; Tom Teynor; Chavez, Rick - RES; Kehrman, Bob - RES; Dunagan, Sean - SNL

Subject: RE: WIPP Information - For Call Today

Below is a summary of activities for today's call. (Please note, activities and dates are subject to change. Please verify the most current dates of any information provided).

- * Entry on 8/7 discovered two bulkhead doors were misaligned causing DP (differential pressure) issues. The repairs to the doors were made which stabilized the DP and airflow issue.
- * The entry schedule to begin zone rollback is expected to begin on 8/13. Not likely tomorrow as the shaft inspections have not yet occurred. The entry may take place on Friday 8/15.
- * The video imaging boom fabrication, testing, and implementation is on schedule for completion by end of August.
- * Dates for further Panel 7 Room 7 sample collection are being discussed with the AIB. Will most likely not take place on 8/15 as originally planned.
- * The two HEPA skid mounted ventilation units are proceeding on schedule.
- * The Town Hall Meeting was held on 8/11.
 - DOE Secretary Moniz, Udall, Heinrich, Peirce, and NMED Sec. Flynn were seated at front.
 - A tour of the WIPP Site was scheduled today.
 - WIPP had an all hands meeting this morning.



- NMED and EPA voiced support to include as an action item a status on the release of the DOE Recovery Plan.
- NMED and EPA voiced support for these 1pm calls to take place every Tuesday and Thursday and anytime there is an entry to the WIPP underground.
- NMED and EPA voiced support to have a member of the AIB present during the 1pm calls. Russ from DOE will send the message up his chain

NOTE: CALL-IN NUMBER, 1-888-413-3490, Code 7175394

WIPP RECOVERY 1:00 DAILY MEETING ACTION LIST

Revised 8/11/2014

	A	B	C	D	E	F
1	Date Identified	Requestor	Action	Responsible Person	Due Date	Status
69	05/16/14	Trais Kliphuis	Requested information of any "corrective actions" related to the AK Documentation WIPP Form.	Stroble	6/9/2014	Corrective actions related to the AK Documentation WIPP Form from NWP are on hold pending the outcome of the DOE Accident Investigation Board's findings. The CBFO continues to evaluate process improvements related to the exchange of information between generator sites and the AK teams. However, it is not likely that any improvements from this area at LANL will occur until the investigation is complete.
78	06/17/14	Tom Peake	Will DOE update the consequence assessment given that isotopic data is available?		8/29/2014	Completion date based on priorities of the preparing party.
82	06/17/14	Oba Vincent	DOE requested an advance copy of the EPA's report that investigated the 2/12 release.			This will help DOE be prepared to respond to media requests in a timely manner. As of 071514, the EPA's report was in management review.
84	06/24/14	Trais Kliphuis	NMED requested a copy of the LANL remediation records for waste stored in Panel 6.			In progress – remaining items are portions of items 2 and 8, and all of item 5 (per LANL, 8/7/14)
87	07/01/14	Tom Peake	Inquired as to when DOE would be ready to discuss future recovery plans, especially a new shaft.	Vincent		A video conference is tentatively scheduled for 8/13.
90	07/15/14	Kathy Economy	If LANL cannot initiate a reaction in a MINO2 waste stream, what will be done?	LANL		LANL testing results: tested positive as an oxidizer and the D001 waste code has been added.

WIPP RECOVERY 1:00 DAILY MEETING ACTION LIST

Revised 8/11/2014

	A	B	C	D	E	F
92	07/22/14	Steve Holmes	What is the number of broken bolts per some unit that if exceeded, access is restricted?	Jones		Refining response with NWP, Mine Engineering.
93	07/22/14	Ricardo Maestas	Requested a summary of inspections in the waste handling building pertaining to waste and the frequency of the inspection.	Jones		NMED is reviewing (8/5) and will provide comments.
94	08/05/14	Nick Stone	Discuss the frequency and topics of future calls.	Basabilvazo		This will be discussed in the 8/7/14 call.
95	08/07/14	Trais Kliphuis	Requested copy of plan for scheduled 8/7/14 entry.	Jones		Closed.
96	08/07/14	Trais Kliphuis	Discuss underground VOC monitoring when personnel are in the underground.	Basabilvazo/Chavez		Would like to discuss on Tuesday, 8/18/14 call.