

Allen, Pam, NMENV

From: Maestas, Ricardo, NMENV
Sent: Wednesday, May 20, 2015 3:48 PM
To: Allen, Pam, NMENV
Subject: FW: WIPP Information - For Call Today

From: Russ Patterson [<mailto:russ.patterson@cbfo.doe.gov>]

Sent: Tuesday, September 23, 2014 10:44 AM

To: Anthony Stone; 'Bignell, Dale - CTAC'; Kliphuis, Trais, NMENV; 'peake.tom@epa.gov'; 'Edwards, Jonathan'; 'Walsh, Jonathan'; 'Perrin, Alan'; 'Stone.Nick@epa.gov'; Smith, Coleman, NMENV; 'brozowski.george@epa.gov'; 'Fraass, Ron'; 'Hardy, Russell'; 'Veal.Lee@epamail.epa.gov'; 'Economy.Kathleen@epa.gov'; 'Poppell.Sam@epa.gov'; Maestas, Ricardo, NMENV; 'Faller, Scott H.'; Holmes, Steve, NMENV; 'gene.turner@nnsa.doe.gov'; 'Karen.armijo@nnsa.doe.gov'; 'laura.day@nnsa.doe.gov'; 'david.nickless@nnsa.doe.gov'; Peter Maggiore - LANL NNSA

Cc: George Basabilvazo - WIPPNet; 'Reynolds, Tammy - NWP'; 'Harris, Alton - DOE EM'; Susan McCauslin; 'jharvill@portageinc.com'; 'Kennedy, Scott - NWP'; 'Jones, Stewart - RES'; 'Oates, Berta - CTAC'; 'schultheisz.daniel@epa.gov'; Philip Theisen - ORISE; 'Kouba, Steve - WRES'; Roger Nelson - WIPPNet; Susan McCauslin - WIPPNet; 'Pace, Berry'; Anthony Stone - WIPPNet; J.R. Stroble - WIPPNet; Heidi Lowe; 'Keffer, Sue'; 'christine.gibbs@nnsa.doe.gov'; 'torig@lanl.gov'; 'kroberts@lanl.gov'; Tom Teynor; 'Chavez, Rick - RES'; 'Kehrman, Bob - RES'; 'Dunagan, Sean - SNL'

Subject: RE: WIPP Information - For Call Today

Below is a summary of activities for today's call. (Please note that activities and dates are subject to change. Please verify the most current dates of any information provided.)

- The Air Intake Shaft was inspected yesterday, 9/22. The Salt Shaft PM and shaft inspection is planned to be completed today
- Power was lost early morning 9/18 due to heavy rains and lightning. Plant condition was restored same status as before the power loss.
- The planned U/G entries this week will continue zone roll back efforts, conduct additional video-taping, lunch room clean-up for habitability, and prepare for roof bolting.
- The area around the Waste Hoist is now an RBA. Maintenance activities to allow the Waste Hoist operation are being scheduled.
- The REACH equipment was delivered to Carlsbad on 9/15. Equipment assembly, mock-ups, and dry runs are in progress.
- The HEPA skid and fan units are progressing on schedule.
- The next Town Hall Meeting is scheduled for 10/2.

NOTE: CALL-IN NUMBER, 1-888-413-3490, CODE 7175394

If you have any questions for this week's call please contact me or George Basabilvazo,

Russell Patterson
Compliance Certification Manager
DOE/CBFO
Russ.patterson@cbfo.doe.gov
575-234-7457 or 575-706-0027

NOTE: CALL-IN NUMBER, 1-888-413-3490, CODE 7175394

If you have any questions for this week's call please contact me or Anthony Stone,

**Russell Patterson
Compliance Certification Manager
DOE/CBFO
Russ.patterson@cbfo.doe.gov
575-234-7457 or 575-706-0027**