



## Allen, Pam, NMENV

---

**From:** Maestas, Ricardo, NMENV  
**Sent:** Friday, July 31, 2015 2:06 PM  
**To:** Allen, Pam, NMENV  
**Subject:** FW: WIPP Information - For Call Today  
**Attachments:** Weekly recovery upate for December 30\_2014\_rev1 (2).docx

-----Original Message-----

From: Susan McCauslin [<mailto:susan.mccauslin@cbfo.doe.gov>]

Sent: Tuesday, December 30, 2014 9:53 AM

To: Russ Patterson; Anthony Stone; 'Bignell, Dale - CTAC'; Kliphuis, Trais, NMENV; 'peake.tom@epa.gov'; 'Edwards, Jonathan'; 'Walsh, Jonathan'; 'Perrin, Alan'; 'Stone.Nick@epa.gov'; Smith, Coleman, NMENV; 'brozowski.george@epa.gov'; 'Fraass, Ron'; 'Hardy, Russell'; 'Veal.Lee@epamail.epa.gov'; 'Economy.Kathleen@epa.gov'; 'Poppell.Sam@epa.gov'; Maestas, Ricardo, NMENV; 'Faller, Scott H.'; Holmes, Steve, NMENV; 'gene.turner@nnsa.doe.gov'; 'Karen.armijo@nnsa.doe.gov'; 'laura.day@nnsa.doe.gov'; 'david.nickless@nnsa.doe.gov'; Peter Maggiore - LANL NNSA; 'Sisk-Scott, Charlotte - WSMS ([charlotte.sisk-scott@wipp.ws](mailto:charlotte.sisk-scott@wipp.ws))'; LucasKamat, Susan, NMENV; 'Schreiber, Arleen Thorn ([arleen@lanl.gov](mailto:arleen@lanl.gov))'

Cc: George Basabilvazo - WIPPNet; 'Reynolds, Tammy - NWP'; 'Harris, Alton - DOE EM'; 'jharvill@portageinc.com'; 'Kennedy, Scott - NWP'; 'Jones, Stewart - RES'; 'Oates, Berta - CTAC'; 'schultheisz.daniel@epa.gov'; Philip Theisen - ORISE; 'Kouba, Steve - WRES'; Roger Nelson - WIPPNet; Susan McCauslin - WIPPNet; 'Pace, Berry'; Anthony Stone - WIPPNet; J.R. Stroble - WIPPNet; Heidi Lowe; 'Keffer, Sue'; 'christine.gibbs@nnsa.doe.gov'; 'kroberts@lanl.gov'; 'Chavez, Rick - RES'; 'Kehrman, Bob - RES'; 'Chavez, Rick - RES ([Rick.Chavez@wipp.ws](mailto:Rick.Chavez@wipp.ws))'; 'Dunagan, Sean - SNL'; Mark Pearcy - NWP; 'Salness, Rick - RES ([richard.salness@wipp.ws](mailto:richard.salness@wipp.ws))'

Subject: RE: WIPP Information - For Call Today

Happy December 30, 2014

The call in number is: 1-866-757-5307

Participant code: 5794706

Below is a summary of activities for today's call. (Please note that activities and dates are subject to change. Please verify the most current dates of any information provided.)

- \* Underground Entries-Underground entries are currently underway.
- \* Radiological contamination assessments of the underground are ongoing E-140, W-30, and W-170 between S-2200 and S-2900 being rolled back.
- \* Bolting activities have transitioned to the E-140 drift. Bolting commenced at the S-700 drift and has currently progressed to S-1950 drift. Maintenance and cleaning was completed for another Bolter. This bolter is available for use.
- \* Shaft/Hoist-Preventive maintenance and preoperational checks continue in support of placing the Waste Hoist back into full service. The accumulated water in the Waste Shaft sump has been removed. Salt buildup will now be removed as needed in order to allow necessary clearance between guide rope weights and the sump. Once this activity is complete then final hoisting rope inspections can be performed.



- \* The Reach Equipment has been placed in Panel 7. The camera will be operationally checked. Photos are scheduled to start on January 5, 2015. The AIB will be on site for photography commencement.
- \* Ongoing visual checks are being performed to evaluate the extent of soot accumulation on electrical equipment and to clean, if necessary. The underground electrical cleaning is about 60% complete.
- \* The next Town Hall Meeting is scheduled for January 8th.

If you have any questions for this week's call please contact me or George Basabilvazo,

Russell Patterson  
Compliance Certification Manager  
DOE/CBFO  
[Russ.patterson@cbfo.doe.gov](mailto:Russ.patterson@cbfo.doe.gov)  
575-234-7457 or 575-706-0027

Happy December 30, 2014

The call in number is: 1-866-757-5307

Participant code: 5794706

Below is a summary of activities for today's call. (Please note that activities and dates are subject to change. Please verify the most current dates of any information provided.)

- Underground Entries-Underground entries are currently underway.
- Radiological contamination assessments of the underground are ongoing E-140, W-30, and W-170 between S-2200 and S-2900 being rolled back.
- Bolting activities have transitioned to the E-140 drift. Bolting commenced at the S-700 drift and has currently progressed to S-1950 drift. Maintenance and cleaning was completed for another Bolter. This bolter is available for use.
- Shaft/Hoist-Preventive maintenance and preoperational checks continue in support of placing the Waste Hoist back into full service. The accumulated water in the Waste Shaft sump has been removed. Salt buildup will now be removed as needed in order to allow necessary clearance between guide rope weights and the sump. Once this activity is complete then final hoisting rope inspections can be performed.
- The Reach Equipment has been placed in Panel 7. The camera will be operationally checked. Photos are scheduled to start on January 5, 2015. The AIB will be on site for photography commencement.
- Ongoing visual checks are being performed to evaluate the extent of soot accumulation on electrical equipment and to clean, if necessary. The underground electrical cleaning is about 60% complete.
- The next Town Hall Meeting is scheduled for January 8th.

If you have any questions for this week's call please contact me or George Basabilvazo,

Russell Patterson  
Compliance Certification Manager  
DOE/CBFO  
[Russ.patterson@cbfo.doe.gov](mailto:Russ.patterson@cbfo.doe.gov)  
575-234-7457 or 575-706-0027