

Allen, Pam, NMENV

From: Maestas, Ricardo, NMENV
Sent: Monday, October 19, 2015 4:03 PM
To: Allen, Pam, NMENV
Subject: FW: WIPP Information - For Call Today
Attachments: Weekly recovery update for April 14_2015_rev1.docx; 1300 Meeting Action Items 033115.xlsx

-----Original Message-----

From: Anthony Stone [<mailto:anthony.stone@cbfo.doe.gov>]
Sent: Tuesday, April 14, 2015 11:59 AM
To: Russ Patterson; 'Bignell, Dale - CTAC'; Kliphuis, Trais, NMENV; 'peake.tom@epa.gov'; 'Edwards, Jonathan'; 'Walsh, Jonathan'; 'Perrin, Alan'; 'Stone.Nick@epa.gov'; Smith, Coleman, NMENV; 'brozowski.george@epa.gov'; 'Fraass, Ron'; 'Hardy, Russell'; 'Veal.Lee@epamail.epa.gov'; 'Economy.Kathleen@epa.gov'; 'Poppell.Sam@epa.gov'; Maestas, Ricardo, NMENV; 'Faller, Scott H.'; Holmes, Steve, NMENV; 'gene.turner@nnsa.doe.gov'; 'Karen.armijo@nnsa.doe.gov'; 'laura.day@nnsa.doe.gov'; 'david.nickless@nnsa.doe.gov'; Peter Maggiore - LANL NNSA; 'Robinson, Bruce Alan (robinson@lanl.gov)'; 'Sisk-Scott, Charlotte - WSMS (charlotte.sisk-scott@wipp.ws)'; LucasKamat, Susan, NMENV; 'Schreiber, Arleen Thorn (arleen@lanl.gov)'
Cc: George Basabilvazo - WIPPNet; 'Reynolds, Tammy - NWP'; 'Harris, Alton - DOE EM'; 'Kennedy, Scott - NWP'; Anderson Ward; 'Jones, Stewart - RES'; 'Oates, Berta - CTAC'; 'schultheisz.daniel@epa.gov'; Philip Theisen; 'Kouba, Steve - WRES'; Roger Nelson - WIPPNet; Susan McCauslin - WIPPNet; 'Pace, Berry'; J.R. Stroble - WIPPNet; Heidi Lowe; 'Keffer, Sue'; 'christine.gibbs@nnsa.doe.gov'; 'Chavez, Rick - RES'; 'Dunagan, Sean - SNL'; Mark Percy - NWP; 'Salness, Rick - RES (richard.salness@wipp.ws)'
Subject: RE: WIPP Information - For Call Today

Good Afternoon All,

The call in number is: 1-866-757-5307
Participant code: 5794706

Below is a summary of activities for today's call. (Please note that activities and dates are subject to change. Please verify the most current dates of any information provided.)

April 14, 2015

The call in number is: 1-866-757-5307
Participant code: 5794706

Below is a summary of activities for today's call. (Please note that activities and dates are subject to change).

- * Bolting is continuing in the W-30 towards the S-3080 drift (Panel 6 access drift).
- * Decontamination of equipment in Panel 7, Room 7 has been completed and maintenance restoration is underway. This includes four forklifts, two CH waste transporters, a bolter, a scissor lift, a man lift, and a salt haul truck.



- * The initial closure in the S-2750 access drift to Panel 6 is complete (i.e. bulkhead and flashing installed).
- * Interim ventilation fan units were shipped to WIPP last week and excavations for the concrete pad are being planned.

- * The next Town Hall Meeting is scheduled for May 5th.

If you have any questions for this week's call please contact me or George Basabilvazo,

Anthony Stone

Anthony R. Stone
DOE/CBFO-EPD
RCRA Program Manager
575-234-7475
Cell 575-706-5193
Anthony.stone@wipp.ws

April 14, 2015

The call in number is: 1-866-757-5307

Participant code: 5794706

Below is a summary of activities for today's call. (Please note that activities and dates are subject to change).

- Bolting is continuing in the W-30 towards the S-3080 drift (Panel 6 access drift).
- Decontamination of equipment in Panel 7, Room 7 has been completed and maintenance restoration is underway. This includes four forklifts, two CH waste transporters, a bolter, a scissor lift, a man lift, and a salt haul truck.
- The initial closure in the S-2750 access drift to Panel 6 is complete (i.e. bulkhead and flashing installed).
- Interim ventilation fan units were shipped to WIPP last week and excavations for the concrete pad are being planned.
- The next Town Hall Meeting is scheduled for May 5th.

If you have any questions for this week's call please contact me or George Basabilvazo,

Anthony Stone

WIPP RECOVERY 1:00 WEEKLY MEETING ACTION LIST

Revised 03/31/2015

	A	B	C	D	E	F
1	Date Identified	Requestor	Action	Responsible Person	Due Date	Status
90	07/15/14	Kathy Economy	If LANL cannot initiate a reaction in a MINO2 waste stream, what will be done?	LANL		LANL testing continues.
113	10/14/14	Steve Holmes	Requested the status of any entries to the Occurrence Reporting and Processing System (ORPS) since the February fire.	Basabilvazo		
120	11/04/14	Nick Stone	Requested a copy of the detailed WIPP Recovery Plan.			
121	11/25/14	Coleman Smith	Requested a copy of the "Site Implementation of the Recovery Plan" after it receives DOE/HQ approval. Revised 3/3/15 - Requested the Corrective Action Plans that cover the Recovery Plan for Decontamination.			
138	02/10/15	Nick Stone	Requested a copy of the Panel 6 & 7 closure plan for review prior to any material movement and construction.			Closed. Per N. Stone in 3/31/15 call.
139	02/10/15	Nick Stone	Were MgO samples from Panel 7, Room 7 analyzed for combustion products? Are any analytical results available?			The TAT report was issued on 3/26/15. This item will stay open, at the request of Nick Stone (3/31/15) until the AIB report has been issued.
140	02/10/15	Jonathan Walsh	Requested a copy of the procedures currently being used to decontaminate mine surfaces (i.e., ribs and back) in the underground.	Suggs		Closed. Duplicate of item #148.
141	02/10/15	Steve Holmes	Requested a list of equipment that will be left in Panel 7.	Suggs		The list of equipment that will be staged in Panel 7 prior to panel 7 closure is in the review process.

WIPP RECOVERY 1:00 WEEKLY MEETING ACTION LIST

Revised 03/31/2015

	A	B	C	D	E	F
145	02/24/15	Nick Stone	Requested that LANL representative be on next week's call to provide a status update on progress regarding drum breach determination.	LANL (tbd)		3/31/15 - N. Stone requested this item remain open until the LANL testing results report is issued in the mid-summer timeframe.
146	03/03/15	Coleman Smith	Revised 3/10/15 - How many SWBs containing Swheat kitty litter and nitrate salt (currently stored and undergoing HSG monitoring at LANL) have HSG results that indicate a reaction is occurring?	LANL, Robinson		K. Economy requested and B. Robinson agreed to provide a verbal summary followed by a written document available some weeks later.
147	03/10/15	Coleman Smith	Provide a periodic status of Station A.	Basabilvazo		
148	03/24/15	Jonathan Walsh	Requested a copy of the written documentation used in the underground for decontamination.	Basabilvazo		Closed. Work Order MWO00021, Rev 0 "Underground Decontamination" was distributed by Patterson on 3/26/15.