



Allen, Pam, NMENV

From: Maestas, Ricardo, NMENV
Sent: Wednesday, November 18, 2015 2:06 PM
To: Allen, Pam, NMENV
Subject: FW: WIPP Information - For Call Today - Revised
Attachments: 1300 Meeting Action Items 050715.xlsx

-----Original Message-----

From: Russ Patterson [<mailto:russ.patterson@cbfo.doe.gov>]

Sent: Tuesday, May 12, 2015 10:24 AM

To: Anthony Stone; Kliphuis, Trais, NMENV; 'peake.tom@epa.gov'; 'Edwards, Jonathan'; 'Walsh, Jonathan'; 'Perrin, Alan'; 'Stone.Nick@epa.gov'; Smith, Coleman, NMENV; 'brozowski.george@epa.gov'; 'Fraass, Ron'; 'Hardy, Russell'; 'Veal.Lee@epamail.epa.gov'; 'Economy.Kathleen@epa.gov'; 'Poppell.Sam@epa.gov'; Maestas, Ricardo, NMENV; 'Faller, Scott H.'; Holmes, Steve, NMENV; 'gene.turner@nnsa.doe.gov'; 'Karen.armijo@nnsa.doe.gov'; 'laura.day@nnsa.doe.gov'; 'david.nickless@nnsa.doe.gov'; Peter Maggiore - LANL NNSA; 'Robinson, Bruce Alan (robinson@lanl.gov)'; 'Sisk-Scott, Charlotte - WSMS (charlotte.sisk-scott@wipp.ws)'; LucasKamat, Susan, NMENV; 'Schreiber, Arleen Thorn (arleen@lanl.gov)'; 'Bignell, Dale - CTAC'

Cc: George Basabilvazo - WIPPNet; 'Reynolds, Tammy - NWP'; 'Harris, Alton - DOE EM'; 'Kennedy, Scott - NWP'; Anderson Ward; 'Jones, Stewart - RES'; 'Oates, Berta - CTAC'; 'schultheisz.daniel@epa.gov'; Philip Theisen; 'Kouba, Steve - WRES'; Roger Nelson - WIPPNet; Susan McCauslin - WIPPNet; 'Pace, Berry'; J.R. Stroble - WIPPNet; 'Keffer, Sue'; 'christine.gibbs@nnsa.doe.gov'; 'Chavez, Rick - RES'; 'Dunagan, Sean - SNL'; Mark Percy - NWP; 'Salness, Rick - RES (richard.salness@wipp.ws)'

Subject: RE: WIPP Information - For Call Today - Revised

May 12, 2015

The call in number is: 1-866-757-5307

Participant code: 5794706

Below is a summary of activities for today's call. (Please note that activities and dates are subject to change).

- * Work activities (e.g., installation of substantial barrier, steel bulkhead and flashing) on the S-3080 drift for the initial closure of Panel 6 is complete.
- * Water spraying is continuing to be performed on the ribs, floor and ceiling of Rooms 1 through 6 of Panel 7.
- * Work activities on the Room 7 closure of Panel 7 are progressing. The S-2520 drift room closure bulkhead is installed and flashing is being installed.
- * Excavation work activities for the interim ventilation fan/filter pads continue.
- * The next Town Hall Meeting is scheduled, June 4th, 2015.

If you have any questions for this week's call please contact me or George Basabilvazo,



WIPP RECOVERY 1:00 WEEKLY MEETING ACTION LIST

Revised 5/07/15

	A	B	C	D	E	F
1	Date Identified	Requestor	Action	Responsible Person	Due Date	Status
2	WIPP-SPECIFIC ACTION ITEMS					
5	11/04/14	Nick Stone, NMED	Requested a copy of the detailed WIPP Recovery Plan. Revised 4/21/15 - Requested a copy of the detailed Primavera schedule.			Formerly Item # 120.
6	11/25/14	Coleman Smith	Requested a copy of the "Site Implementation of the Recovery Plan" after it receives DOE/HQ approval. Revised 3/3/15 - Requested the Corrective Action Plans that cover the Recovery Plan for Decontamination.			Formerly Item # 121.
7	02/10/15	Steve Holmes	Requested a list of equipment that will be left in Panel 7.	Suggs		Closed. Provided in the Nitrate Salt Bearing Waste Container Isolation Plan Update distributd the week of 4/27/15.
8	03/10/15	Coleman Smith	Provide a periodic status of Station A.	Basabilvazo		Formerly Item # 147.
9	04/28/15	Steve Holmes	Requested the brand name(s) and model numbers of the three filter types used in the main exhaust filter building, specifically, mod filter, high efficiency pre-filter and HEPA filter.			
10	05/05/15	Coleman Smith	Requested results of MSHA monitoring in the underground.	Jones		

WIPP RECOVERY 1:00 WEEKLY MEETING ACTION LIST

Revised 4/22/15

	A	B	C	D	E	F
1	Date Identified	Requestor	Action	Responsible Person	Due Date	Status
2	LANL ACTION ITEMS					
3	07/15/14	Kathy Economy	If LANL cannot initiate a reaction in a MINO2 waste stream, what will be done?	LANL		LANL testing continues. Formerly Item # 90.
4	02/24/15	Nick Stone	Requested that LANL representative be on next week's call to provide a status update on progress regarding drum breach determination.	LANL (tbd)		3/31/15 - N. Stone requested this item remain open until the LANL testing results report is issued in the mid-summer timeframe. Formerly Item # 145.
5	03/03/15	Coleman Smith	Revised 3/10/15 - How many SWBs containing Swheat kitty litter and nitrate salt (currently stored and undergoing HSG monitoring at LANL) have HSG results that indicate a reaction is occurring?	LANL, Robinson		K. Economy requested and B. Robinson agreed to provide a verbal summary followed by a written document available some weeks later. Formerly Item # 146.