



Allen, Pam, NMENV

From: Maestas, Ricardo, NMENV
Sent: Wednesday, November 18, 2015 2:07 PM
To: Allen, Pam, NMENV
Subject: FW: WIPP Information - For Call Today - Revised

-----Original Message-----

From: Russ Patterson [<mailto:russ.patterson@cbfo.doe.gov>]
Sent: Tuesday, May 19, 2015 11:09 AM
To: Anthony Stone; Kliphuis, Trais, NMENV; 'peake.tom@epa.gov'; 'Edwards, Jonathan'; 'Walsh, Jonathan'; 'Perrin, Alan'; 'Stone.Nick@epa.gov'; Smith, Coleman, NMENV; 'brozowski.george@epa.gov'; 'Fraass, Ron'; 'Hardy, Russell'; 'Veal.Lee@epamail.epa.gov'; 'Economy.Kathleen@epa.gov'; 'Poppell.Sam@epa.gov'; Maestas, Ricardo, NMENV; 'Faller, Scott H.'; Holmes, Steve, NMENV; 'gene.turner@nnsa.doe.gov'; 'Karen.armijo@nnsa.doe.gov'; 'laura.day@nnsa.doe.gov'; 'david.nickless@nnsa.doe.gov'; Peter Maggiore - LANL NNSA; 'Robinson, Bruce Alan (robinson@lanl.gov)'; 'Sisk-Scott, Charlotte - WSMS (charlotte.sisk-scott@wipp.ws)'; LucasKamat, Susan, NMENV; 'Schreiber, Arleen Thorn (arleen@lanl.gov)'; 'Bignell, Dale - CTAC'
Cc: George Basabilvazo - WIPPNet; 'Reynolds, Tammy - NWP'; 'Harris, Alton - DOE EM'; 'Kennedy, Scott - NWP'; Anderson Ward; 'Jones, Stewart - RES'; 'Oates, Berta - CTAC'; 'schultheisz.daniel@epa.gov'; Philip Theisen; 'Kouba, Steve - WRES'; Roger Nelson - WIPPNet; Susan McCauslin - WIPPNet; 'Pace, Berry'; J.R. Stroble - WIPPNet; 'Keffer, Sue'; 'christine.gibbs@nnsa.doe.gov'; 'Chavez, Rick - RES'; 'Dunagan, Sean - SNL'; Mark Percy - NWP; 'Salness, Rick - RES (richard.salness@wipp.ws)'
Subject: RE: WIPP Information - For Call Today - Revised

May 19, 2015

The call in number is: 1-866-757-5307
Participant code: 5794706

Below is a summary of activities for today's call. (Please note that activities and dates are subject to change).

- * Decontamination water spraying is continuing to be performed on the ribs, floor and back of Rooms 1 through 6 of Panel 7.
- * The S-2520 (Panel 7 of Room 7) drift room closure bulkhead and flashing is installed.
- * The S-2180 (Panel 7 of Room 7) drift room closure bulkhead is staged and ready for installation.
- * Excavation work activities for the interim ventilation fan/filter pads and electric structure are complete. Some of the concrete pads have been poured.
- * The safe and successful moderate efficiency filter change-out occurred last week.
- * The next Town Hall Meeting is scheduled, June 4th, 2015.

150529



If you have any questions for this week's call please contact me or George Basabilvazo,

Thanks

Russ Patterson
Compliance Certification Manager
DOE/CBFO
575-234-7457