



**Allen, Pam, NMENV**

---

**From:** Maestas, Ricardo, NMENV  
**Sent:** Tuesday, January 05, 2016 8:24 AM  
**To:** Allen, Pam, NMENV  
**Subject:** FW: WIPP Nitrate Salt Bearing Waste Container Isolation Plan - Update for June 11, 2015  
**Attachments:** WIPP\_Nitrate\_Salt\_Bearing\_Waste\_Container\_Isolation\_Plan\_Implementation\_Summary\_for\_6\_11\_2015.pdf

**From:** Chavez, Rick - RES [<mailto:Rick.Chavez@wipp.ws>]  
**Sent:** Thursday, June 11, 2015 4:09 PM  
**To:** Basabilvazo, George - FedNet; Maestas, Ricardo, NMENV; Flynn, Ryan, NMENV; Kendall, Jeff, NMENV; Tongate, Butch, NMENV; Kieling, John, NMENV; Pullen, Steve, NMENV; Kliphuis, Trais, NMENV; Hall, Timothy, NMENV; Briley, Siona, NMENV; Holmes, Steve, NMENV; Roberts, Kathryn, NMENV; Smith, Coleman, NMENV; Hower, Jennifer, NMENV; Lauer, Gregory, NMENV; Skibitski, Thomas, NMENV; LucasKamat, Susan, NMENV; Franco, Jose - FedNet; Bryson, Dana - CBFO External Contact; Hellstrom, George - FedNet; McQuinn, Bob - NWP; Blankenhorn, Jim - NWP; Reynolds, Tammy - NWP; Cook, Dennis - NWP; McCauslin, Susan - DOE; Kehrman, Bob; Mouser, Wes - FedNet; Haschets, John - RES; Carlsen, Barry - RES; Guevara, Donna - RES; Pastorello, Linda - RES; Navarrete, Michelle - FedNet; Collis, Lacey - FedNet; Sisk-Scott, Charlotte - WSMS; Basabilvazo, George - FedNet; Stone, Anthony - FedNet  
**Subject:** WIPP Nitrate Salt Bearing Waste Container Isolation Plan - Update for June 11, 2015

Attached is the summary of the June 11, 2015 conference call on the implementation status of the WIPP Nitrate Salt Bearing Waste Container Isolation Plan.

The WIPP participants on today's conference call are listed below:

Anthony Stone, CBFO  
Rick Chavez, NWP  
Bob Kehrman, NWP  
Charlotte Sisk-Scott, NWP  
Ashley Urquidez, NWP

CBFO:EPD:AS:MN:15-2201:UFC 5486.00



# WIPP Nitrate Salt Bearing Waste Container Isolation Plan Implementation Update

June 11, 2015

## **Panel 6 and Panel 7, Room 7**

### **a. Rollback**

- Contamination Assessment—This prerequisite is complete and therefore status updates are no longer required.
- Fixing/Decontamination Activities—This prerequisite is complete for Panel 6 and Panel 7, Room 7.

### **b. Ground Control Status**

- This prerequisite is complete and therefore status updates are no longer required.

### **c. Habitability**

- This prerequisite is complete and therefore status updates are no longer required.

### **d. Drills, Training, Mockups**

- This prerequisite is complete for Panel 6 and Panel 7, Room 7.

## **Equipment/Ventilation/Materials**

### **a. Electrical**

- Electrical restoration activities required by the Waste Isolation Pilot Plant Nitrate Salt Bearing Waste Container Isolation Plan, Revision 2 is complete; therefore, status updates are no longer required.

### **b. Ventilation**

- Air Flow—The underground ventilation system is operating in filtration mode using one 860 fan that supplies a nominal flow rate of 60,000 standard cubic feet per minute to the underground.

### **c. Stage Needed Materials in Underground/Closure Installation Progress**

- The expedited closure of Panel 6 with the initial closures described in Sections 3.2.2 and 3.3.2 of the Waste Isolation Pilot Plant Nitrate Salt Bearing Waste Container Isolation Plan, Revision 2 is complete; therefore, status updates are no longer required.

# **WIPP Nitrate Salt Bearing Waste Container Isolation Plan Implementation Update**

**June 11, 2015**

- The expedited closure of Panel 7 with the closures described in Sections 3.4.2 and 3.5.2 of the Waste Isolation Pilot Plant Nitrate Salt Bearing Waste Container Isolation Plan, Revision 2 is complete; therefore, status updates are no longer required.

## **Document Preparation**

### **a. Work Planning**

- Work planning documents for Panel 6 initial closure and Panel 7, Room 7 closure are completed therefore status updates are no longer required.

### **b. Safety Basis Documents**

- The safety basis documents that support safety basis authorization for Panel 6 and Panel 7 bulkhead inspection and ground control are completed; therefore, status updates are no longer required.

## **Summary - Information Requests/Status**

None Pending