



ENTRIFIED

CA:86:0098

WD:86:00029


Westinghouse
Electric Corporation

Advanced Power Systems
Divisions

Waste Technology Services Division
WIPP Project

April 14, 1986

Box 2078
Carlsbad NM 88221



Mr. R. E. Sevo
Acting Q. A. Manager
U. S. Department of Energy
WIPP Project
P. O. Box 3090
Carlsbad, New Mexico 88221

Subject: WPO Action Item A-3 (Q. A. Plan for the
WIPP Long Term Performance Assessment.)

Reference: a) Letter WD:86:00013, J. E. McClure to
R. E. Sevo; "Q. A. Plan for the WIPP Long-Term
Performance Assessment", dated February 20, 1986.

Dear Mr. Sevo:

The purpose of this letter is to respond to your request for written confirmation relative to re-establishment of the action completion date for the subject task to May 12, 1986, as agreed in your discussion with W. H. Sword on April 9, 1986.

Ref. (a) advised your office that preparation of the Quality Assurance Plan was contingent on issuance of the 40 CFR 191 compliance document, which was expected to be issued by March 15, 1986. However, issuance of the document has been delayed, primarily attributable to resolution of comments submitted during the required review cycles.

Westinghouse Quality Assurance will obtain a draft copy of the 40 CFR 191 compliance document, and if considered appropriate, prepare a preliminary Q. A. Plan to be used as an interim measure. The Q. A. Plan will be updated, if necessary, upon finalization, issuance, and receipt of the 40 CRF 191 compliance plan.

Questions regarding this correspondence may be directed to W. H. Sword of my staff.


T. Miller, Manager
Westinghouse Quality Assurance

TM/WHS/mc

cc: V. DeJong

R. Rigney
A. Hunt, DOE/WPO
O. El-Messidi, DOE/WPO
R. Coleman

