

memorandum

Albuquerque Operations Office
Waste Isolation Pilot Plant
Carlsbad, New Mexico 88221

DATE: MAY 30 1986
REPLY TO:
ATTN OF: WIPP/RES 86-0949
SUBJECT: Proposed Milestones to PMSS



TO: Arlen Hunt, Chief, Integration and Control

The following Milestones are proposed for incorporation in subsequent revisions of the PMSS.

1. Complete Performance Assessment. (TBD - but prior to 10-93).
2. Issue Final Safety Analysis Report. (TBD - but prior to 10-93).
3. Develop WIPP Criteria for Release and Receipt of Transuranic Waste. (Proposed date would be around 6-87).


R. E. Sevo
Acting QA Manager

cc:
W. Cooper, WPO
R. Crawley, WPO
M. Daugherty, WPO
O. El-Messidi, WPO

860503



PMSS MILESTONE SCHEDULE REQUEST FOR CHANGE

MILESTONE APPLICABLE: (FROM PMSS MILESTONE REPORT)

Complete Performance Assessment

PMSS REQD DATE: (FROM PMSS MILESTONE REPORT) _____

NEW DATE EXPECTED AFTER CHANGE: TBD _____

REASONS FOR THIS CHANGE: (PLEASE ATTACH CORRESPONDENCE IF APPLICABLE)

Add Milestone Per DOE Request

NAME OF REQUESTOR: B. Sevo/A. Hunt _____

DATE: 7/1/86 _____ EXTENSION 215 _____

CONCURRENCE:

R. BOUTIN (BNI) _____

R. MAIRSON (w) _____

W. WEART (SNL) _____

J. PICKENS (COE) _____

A. HUNT (DOE) _____

D. SANKEY (DOE) _____

R. FIGLIK (DOE) _____

J. ANDERSON (DOE) _____

V. DEJONG (WEC)

APPROVAL:

W.R. COOPER (DOE) _____

PMSS MILESTONE SCHEDULE REQUEST FOR CHANGE

MILESTONE APPLICABLE: (FROM PMSS MILESTONE REPORT)

Issue Final Safety Analysis Report

PMSS REQD DATE: (FROM PMSS MILESTONE REPORT) _____

NEW DATE EXPECTED AFTER CHANGE: TBD _____

REASONS FOR THIS CHANGE: (PLEASE ATTACH CORRESPONDENCE IF APPLICABLE)

Add Milestone Per DOE Request

NAME OF REQUESTOR: B. Sevo/A. Hunt _____

DATE: 7/1/86 _____ EXTENSION 215 _____

CONCURRENCE:

R. BOUTIN (BNI) _____

R. MAIRSON (W) _____

W. WEART (SNL) _____

J. PICKENS (COE) _____

A. HUNT (DOE) _____

D. SANKEY (DOE) _____

R. FIGLIK (DOE) _____

J. ANDERSON (DOE) _____

V. DEJONG (WEC)

APPROVAL:

W.R. COOPER (DOE) _____

PMSS MILESTONE SCHEDULE REQUEST FOR CHANGE

MILESTONE APPLICABLE: (FROM PMSS MILESTONE REPORT)
Develop WIPP Criteria for Release and Receipt of Transuranic Waste

PMSS REQD DATE: (FROM PMSS MILESTONE REPORT) _____

NEW DATE EXPECTED AFTER CHANGE: TBD

REASONS FOR THIS CHANGE: (PLEASE ATTACH CORRESPONDENCE IF APPLICABLE)

Add Milestone Per DOE Request

NAME OF REQUESTOR: B. Sevo/A. Hunt

DATE: 7/1/86 EXTENSION 215

CONCURRENCE:

R. BOUTIN (BNI) _____

R. MAIRSON (W) _____

W. WEART (SNL) _____

J. PICKENS (COE) _____

A. HUNT (DOE) _____

D. SANKEY (DOE) _____

R. FIGLIK (DOE) _____

J. ANDERSON (DOE) _____

V. DEJONG (WEC)

APPROVAL:

W.R. COOPER (DOE) _____