

*Handwritten signature*



# WESTERN GOVERNORS' ASSOCIATION

**E. Benjamin Nelson**  
Governor of Nebraska  
Chairman

**Edward T. Schafer**  
Governor of North Dakota  
Vice Chairman

**James M. Souby**  
Executive Director

**Headquarters:**  
600 17th Street  
Suite 1705 South Tower  
Denver, Colorado 80202-5452  
(303) 623-9378  
Fax (303) 534-7309

**Washington, D.C. Office:**  
400 N. Capitol Street, N.W.  
Suite 370  
Washington, D.C. 20001  
(202) 624-5402  
Fax (202) 624-7707


May 9, 1996

**TO:** WGA Radioactive Waste Safe Transport  
Technical Advisory Group  
**FROM:** Ronald Ross  
Program Manager  
**SUBJECT:** Revised Proposed Shipping Schedule For WIPP

Listed below are the revised proposed shipping dates and average weekly shipments.

Proposed Shipping Dates

April 1998	Idaho National Engineering Laboratory Rocky Flats Environmental Test Site Los Alamos National Laboratory
May 1998	Savanna River Site
November 1998	Oak Ridge National Laboratory
November 1999	Lawrence Livermore National Laboratory
October 2000	Mound Nevada Test Site
September 2001	Hanford



Average Weekly Shipments

Date	Trailers/Week
April 1998	2
September 1998	4
September 2001	10
September 2003	17

These propose dates are for planning purposes only and probably will change. I will be calling Arizona, California and Nevada at the end of May regarding route designations, planning for the accelerated shipping schedule and preparation of their 1996 workplans.

###