

STATE OF NEW MEXICO DEPARTMENT OF PUBLIC SAFETY EMERGENCY MANAGEMENT WIPP SAFE TRANSPORTATION PROGRAM			
DATE:	November 3, 1999	PAGES:	4

TO:	Office of the Governor, 827-3026 Office of the Attorney General, 827-5826 Darren White, DPS Cabinet Secretary, 827-3434 Ray Denison, Director, TESD, 827-3434 Irene Trujillo, Deputy Director, TESD, 827-9189 Gary Trujillo, MTD, 827-0324 Ralph Davis, NMDOH, 476-7810 Bobby Lopez, NMED, 827-1544 Capt. Ted Branch, NMSPD, 827-3395 Todd C. Wilson, NMHTD, 827-2518 Mike Slusher, SFMO, 827-3778 Bill Mackie, EMNRD, 827-1150 NMSPD District 1, 827-3394 NMSPD District 2, 425-7193 NMSPD District 3, 623-3423 NMSPD District 5, 841-9249 NMSPD District 9, 763-8990 NMSPD District 13, 445-8990 Capt. Robert Repass, Emergency Manager, Los Alamos Co, 662-8287 James Leach, Emergency Manager, Santa Fe, 473-7293 Lt. John Huribirt, Emergency Manager, Albuquerque, 764-6323 Bruce Dial, Torrance Co, 384-5294 Manuel Baca, County Projects Coordinator, Guadalupe Co, 472-3735 Teresa Mobley, Emergency Manager, Roswell, 624-6792 Harry Burgess, Emergency Manager, Eddy Co, 887-1039 Aaron Ley, Raton Fire Dept., Colfax Co, 445-2709 Tim Gallegos, Emergency Manager, Las Vegas, 425-6346 Michael Vigil, Emergency Response, All Indian Pueblo Council, 883-7641 Raton Port of Entry, Raton, 445-2098 James Klaus, DOE/CAO, 234-7061		
FROM:	JOHN M. SHEA	WIPP PROGRAM MANAGER	
FAX:	(505) 476-9695	VOICE:	(505) 476-9628

SUBJECT: RFETS Shipment For The Week Of November 1-6

991106





GARY E. JOHNSON
Governor
DARREN P. WHITE
Cabinet Secretary

State of New Mexico
DEPARTMENT OF PUBLIC SAFETY
P.O. Box 1628
4491 Cerrillos Road
Santa Fe, New Mexico 87504-1628

DIVISIONS
Administrative Services
(505) 827-9161
Special Investigations
Albuquerque * (505) 841-4660
State Police
(505) 827-9001
Technical & Emergency Support
(505) 827-3375
Training & Recruiting
(505) 827-9251

MEMORANDUM

DATE: November 3, 1999
FROM: John M. Shea, NMDPS WIPP Coordinator
TO: WIPP Shipment Jurisdictions
SUBJECT: WIPP Shipments For The Week of November 1-6, 1999

There are four WIPP shipments scheduled this week. All four are from the Rocky Flats Environmental Technology Site (RFETS).

Shipment RF990019 was completed without incident Tuesday morning, Nov 2.

Shipment RF99020 is currently en route and should arrive a Raton Port of Entry (POE) at approximately 1500 today. It is scheduled to arrive at the WIPP facility tomorrow morning at 0400.

Shipment RF99021 will depart RFETS at 1000 MST, Thursday, Nov 4, arrive at the Raton POE at approximately 1500 MST and arrive at the WIPP facility at approximately 0400 MST, Nov 5.

Shipment RF99022 will depart RFETS at 1000 MST, Friday, Nov 5, arrive at the Raton POE at approximately 1500 MST and arrive at the WIPP facility at approximately 0400 MST, Nov 6.

Note: These shipments are Highway Route Controlled Quantities (HRCQ). Beginning with Shipment RF99021, there will be three TRUPACT-IIs on each trailer. The TRUPACT-IIs will be labeled Radioactive Yellow III and the trailer will be placarded Radioactive 7.

Please inform the response agencies in your jurisdiction of this schedule.

All communications regarding WIPP Shipments en route should be referred to NMSP District 1, 827-9300.

Questions regarding transportation schedules and the NM WIPP Safe Transportation Program should be referred to John Shea, Office: 476-9628, Pager: 939-4261, Cell: 690-1420, H: 986-0250, or Capt. Ted Branch, Office: 827-9619, or contact District 1 @ 827-9300.

NATIONAL TRU PROGRAMS
PACKAGING, TRANSPORTATION, AND EMERGENCY RESPONSE
CARLSBAD, NM 88221

TRANSPORTATION SCHEDULE
 Revised 11/01/99

MONTH: November 1999

Revision 1

SDT	SHIPMENT # ORIGIN	DESTINATION	ETA	TRACTOR TRAILER	LOAD INSTRUCTIONS
11/1 1000	RF99019 RFETS	WIPP	11/2 0400	C3	TRU Waste to WIPP. Contact CMRO 505-885-6883. 2 TPs, HRCQ. Arrive Raton, NM @ 1500
11/3 1000	RF99020 RFETS	WIPP	11/4 0400	C4	TRU Waste to WIPP. Contact CMRO 505-885-6883. 2 TPs, HRCQ. Arrive at Raton, NM @ 1500
11/03 1300	MTRF-24 WIPP	RFETS	11/4 0600	C5	3 Empty TRUPACTs to RF. TRU Waste to WIPP. Contact CMRO 505-885-6883.
11/03 2300	LANLEM WIPP	LANL REVISED	11/4 0800	C2	Drop TRUPACT at LANL @ 0800. Return with trailer to WIPP facility.
11/03 1300	WIPP	WIPP	11/3 1500	C3	Support International Conference on Geologic Repositories tour. Then do CVSA on tractor and bob tail to CAST Facility to bring RF99022 to WIPP.
11/4 1000	RF99021 RFETS	WIPP	11/5 0400	C5	TRU Waste to WIPP. Contact CMRO 505-885-6883. 3 TPs, HRCQ. Arrive Raton, NM @ 1500
11/5 1200	MTRF-25 WIPP	RFETS	11/6 0600	C4	3 Empty TRUPACTs to RF. TRU Waste to WIPP. Contact CMRO 505-885-6883.
11/5 1000	RF99022 RFETS	WIPP	11/6 0400	C3	TRU Waste to WIPP. Contact CMRO 505-885-6883. 3 TPs, HRCQ. Arrive Raton, NM @ 1500.
11/6 1200	MTRF-26 WIPP	RFETS	11/7 0600	C5	3 Empty TRUPACTs to RF. TRU Waste to WIPP. Contact CMRO 505-885-6883.
11/8 1000	RF99023 RFETS	WIPP	11/9 0400	C4	TRU Waste to WIPP. Contact CMRO 505-885-6883. 3 TPs, HRCQ. Arrive Raton, NM @ 1500.
11/9 1200	MTRF-27 WIPP	RFETS	11/10 0600	C3	3 Empty TRUPACTs to RF. TRU Waste to WIPP. Contact CMRO 505-885-6883. Layover at CAST Facility.
11/9 1000	RF99024 RFETS	WIPP	11/10 0400	C5	TRU Waste to WIPP. Contact CMRO 505-885-6883. 3 TPs, HRCQ. Arrive Raton, NM 1500
11/10 1200	MTRF-28 WIPP	RFETS	11/11 0600	C4	Empty TRUPACTs to RF. TRU Waste to WIPP. Contact CMRO 505-885-6883. Layover at CAST Facility.
11/10 1000	RF99025 RFETS	WIPP	11/11 0400	C3	TRU Waste to WIPP. Contact CMRO 505-885-6883. 3 TPs, HRCQ. Arrive Raton, NM @ 1500
11/11 1000	RF99026 RFETS	WIPP	11/12 0400	C4	TRU Waste to WIPP. Contact CMRO 505-885-6883. 3 TPs, HRCQ. Arrive Raton, NM @ 1500
11/14 1200	MTRF-29 WIPP	RFETS	11/15 0600	C5	Empty TRUPACTs to RF. TRU Waste to WIPP. Contact CMRO 505-885-6883.
11/15 1000	RF99027 RFETS	WIPP	11/16 0400	C5	TRU Waste to WIPP. Contact CMRO 505-885-6883. 3 TPs, HRCQ. Arrive Raton, NM @ 1500
11/15 1200	MTRF-30 WIPP	RFETS	11/16 0600	C3	Empty TRUPACTs to RF. TRU Waste to WIPP. Contact CMRO 505-885-6883.
11/16 1000	RF99028 RFETS	WIPP	11/17 0400	C3	TRU Waste to WIPP. Contact CMRO 505-885-6883. 3 TPs, HRCQ. Arrive Raton, NM @ 1500
11/16 1200	MTRF-31 WIPP	RFETS	11/17 0600	C4	Empty TRUPACTs to RF. TRU Waste to WIPP. Contact CMRO 505-885-6883.
11/17 1000	RF99029 RFETS	WIPP	11/18 0400	C4	TRU Waste to WIPP. Contact CMRO 505-885-6883. 3 TPs, HRCQ. Arrive Raton, NM @ 1500

NATIONAL TRU PROGRAMS
PACKAGING, TRANSPORTATION, AND EMERGENCY RESPONSE
CARLSBAD, NM 88221

Page 2 of 2

TRANSPORTATION SCHEDULE
 Revised 11/01/99

MONTH: November 1999

Revision 1

SDT	SHIPMENT # ORIGIN	DESTINATION	ETA	TRACTOR TRAILER	LOAD INSTRUCTIONS
11/17 1200	MTRF-32 WIPP	RFETS	11/18 0600	C5	Empty TRUPACTs to RF. TRU Waste to WIPP. Contact CMRO 505-885-6883.
11/18 1000	RF99030 RFETS	WIPP	11/19 0400	C5	TRU Waste to WIPP. Contact CMRO 505-885-6883. 3 TPs. HRCQ. Arrive Raton, NM @ 1500
11/18 1200	MTRF-33 WIPP	RFETS	11/18 0600	C3	Empty TRUPACTs to RF. TRU Waste to WIPP. Contact CMRO 505-885-6883.
11/19 1000	RF99031 RFETS	WIPP	11/20 0400	C3	TRU Waste to WIPP. Contact CMRO 505-885-6883. 3 TPs. HRCQ. Arrive Raton, NM @ 1500
11/20 1200	MTRF-34 WIPP	RFETS	11/21 0600	C5	Empty TRUPACTs to RF. TRU Waste to WIPP. Contact CMRO 505-885-6883.
11/20 1300	MTRF-35 WIPP	RFETS	11/21 0700	C4	Empty TRUPACTs to RF. TRU Waste to WIPP. Contact CMRO 505-885-6883.
11/21 1200	BOB TAIL WIPP	RFETS	11/22 0600	C3	BOB TAIL to CAST facility and layover 11/23 shipment
11/22 1000	RF99032 RFETS	WIPP	11/23 0400	C5	TRU Waste to WIPP. Contact CMRO 505-885-6883. 3 TPs, HRCQ. Arrive Raton, NM @ 1500
11/23 0900	RF99033 RFETS	WIPP	11/24 0300	C4	TRU Waste to WIPP. Contact CMRO 505-885-6883. 3 TPs, HRCQ. Arrive Raton, NM @ 1500
11/23 1000	RF99034 RFETS	WIPP	11/24 0400	C3	TRU Waste to WIPP. Contact CMRO 505-885-6883. 3 TPs. HRCQ. Arrive Raton, NM @ 1500

ALL SCHEDULE TIMES ARE TENTATIVE AND SUBJECT TO CHANGE

TRU Waste Shipments:

From:	To:	Type:	Date
Rocky Flats Dispatch (~1000)	WIPP Arrive (~0400 next day)	CH	December 1,6,8,13,15,20,27,29 (additional shipments may be added)

REQUESTED ROAD SHOW ACTIVITIES, 1999:

None scheduled

RAPTER EXERCISE SCHEDULE:

None Scheduled at this time

WIPPTREX SCHEDULE:

None Scheduled at this time

NM WIPPTRAX SCHEDULE:

None scheduled at this time

ALL DATES SUBJECT TO CHANGE