



Bloomfield Refining
Company

A Gary Energy Corporation Subsidiary

STX
BARKER



June 3, 1993

Mr. Greg J. Lyssy
U. S. Environmental Protection Agency, Region 6
1445 Ross Avenue, Suite 1200
Dallas, Texas 75202-2733

RE: Monthly Progress Report
EPA I.D. No. NMD089416416

Administrative Order On Consent
U.S. EPA Docket No. VI-303-H

Dear Mr. Lyssy:

In accordance with VI.5.b of the order, Bloomfield Refining Company (BRC) submits this monthly progress report.

Interim Measures (IM) Progress

1. The landfill material was re-sampled on April 26 and 27, 1993 as requested by the USEPA in order to complete evaluation of the delisting petition. Analytical results were obtained in May, 1993. Results continue to support delisting. An amendment to the petition will be submitted in June, 1993.

RCRA Facility Investigation (RFI) Progress

1. The Description of Current Conditions (Task I) and the RFI work plan (Task II) were completed and submitted to the USEPA on March 29, 1993 for review.

Please contact me for any additional information.

Sincerely,

Chris Hawley
Environmental Manager

cc: Roger Anderson, NM OCD
Ed Horst, NM Environment Department
Cyantha Diaz, GTI
Dave Roderick
Joe Warr
John Goodrich