



Bloomfield Refining
Company

A Gary Energy Corporation Subsidiary



July 20, 1994

Mr. Greg J. Lyssy
* U. S. Environmental Protection Agency, Region 6
1445 Ross Avenue, Suite 1200
Dallas, Texas 75202-2733

RE: Monthly Progress Report
EPA I.D. No. NMD089416416

Administrative Order On Consent
U.S. EPA Docket No. VI-303-H

X

Dear Mr. Lyssy:

In accordance with VI.5.b of the order, Bloomfield Refining Company (BRC) submits this monthly progress report.

Interim Measures (IM) Progress

1. Interim measures, including product recovery from onsite recovery wells, continue.

* RCRA Facility Investigation (RFI) Progress

1. The second groundwater event (Phase III RFI) is scheduled for the first week in August.
2. A summary of the Phase IV RFI aquifer testing (entitled "Uppermost Aquifer Hydraulic Testing and Modeling") was submitted to the USEPA in correspondence dated July 20, 1994.
3. A summary of the Phase IV RFI air sparging/soil vapor extraction pilot testing will be submitted to USEPA during the next reporting period.
4. Phase V RFI activities (surface water and sediment sampling) are scheduled to be conducted with the second Phase III RFI groundwater sampling event for the first week in August.
5. The RFI Report is due in November 1994, and will be combined with the Corrective Measures Study (CMS) Report.

Mr. Greg Lyssy
July 20, 1994
Page 2

Please contact me for any additional information.

Sincerely,



Chris Hawley
Environmental Manager

cc: Roger Anderson, NM OCD
Coby Muckelroy, NM Environment Department
Cymantha Liakos, GTI
Dave Roderick, Joe Warr, John Goodrich