




ENTERED



September 1, 1994

Mr. Greg J. Lyssy
U. S. Environmental Protection Agency, Region 6
1445 Ross Avenue, Suite 1200
Dallas, Texas 75202-2733

RE: **Monthly Progress Report**
EPA I.D. No. NMD089416416

Administrative Order On Consent
U.S. EPA Docket No. VI-303-H

Dear Mr. Lyssy:

In accordance with VI.5.b of the order, Bloomfield Refining Company (BRC) submits this monthly progress report.

Interim Measures (IM) Progress

1. Interim measures, including product recovery from onsite recovery wells, continue.

RCRA Facility Investigation (RFI) Progress

1. The second groundwater sampling event (Phase III RFI) was performed from August 2 to August 4, 1994.
2. Surface water and sediment sampling (Phase V RFI) was performed from August 9 to August 12, 1994. Sampling reports will be completed within the next two to three weeks.
3. The Soil Vapor Extraction/Air Sparging Pilot Test Report was submitted on August 23, 1994.
4. The groundwater monitoring wells were equipped with locking caps and locks during the period.

Please contact me for any additional information.

Sincerely,

Chris Hawley
Environmental Manager

cc: Roger Anderson, NM OCD
Coby Muckelroy, NM Environment Department
Cyantha Liakos, GTI
Dave Roderick, Joe Warr, John Goodrich