



**GROUNDWATER
TECHNOLOGY** ®



ENTERED



Ron

Groundwater Technology, Inc.

2501 Yale Boulevard, SE, Suite 204, Albuquerque, NM 87106 USA
Tel: (505) 242-3113 Fax: (505) 242-1103

10 October 1994

Mr. Greg J. Lyssy
Project Coordinator
RCRA Technical Section - Enforcement Branch
U.S. Environmental Protection Agency
Region 6
1445 Ross Avenue, Suite 1200
Dallas, Texas 75202-2733

CERTIFIED MAIL RETURN RECEIPT REQUESTED

**RE: Bloomfield Refining Company
#50 County Road 4990
Bloomfield, New Mexico
EPA ID# NM089416416
Administrative Order on Consent - Docket No: VI-303-H
Request for Extension for Submittal of the RFI/CMS Report**

Dear Mr. Lyssy:

Groundwater Technology, Inc. (GTI) on behalf of Bloomfield Refining Company (BRC) hereby requests an extension of sixty (60) days for the submittal of the draft RCRA Facility Investigation (RFI)/Corrective Measures Study (CMS) Report. The USEPA letter approving the RFI work plan was received by BRC on November 8, 1993, and the report was originally due 365 days from that date (or November 8, 1994). BRC requests additional time to compile the comprehensive report for submittal by January 8, 1995.

We would appreciate your response to this request in writing at your earliest convenience. Please do not hesitate to contact me at (505) 242-3113 or Mr. Chris Hawley of BRC at (505) 632-8013.

Sincerely,
Groundwater Technology, Inc.

Cymantha Liakos

Cymantha Liakos
Project Manager

cc: **Ed Horst - NMED Hazardous Waste Bureau**
Roger Anderson - NM Oil Conservation Division
Joe Warr - BRC
Chris Hawley - BRC
Dave Roderick - BRC