




DEPARTMENT OF THE ARMY  
U.S. ARMY GARRISON WHITE SANDS  
100 HEADQUARTERS AVENUE  
WHITE SANDS MISSILE RANGE, NEW MEXICO 88002



ENTERED



October 29, 2020

Environmental Division

Mr. Kevin Pierard  
New Mexico Environment Department  
Hazardous Waste Bureau  
2905 Rodeo Park Drive East, Building 1  
Santa Fe, New Mexico 87505-6303

Dear Mr. Pierard,

White Sands Missile Range (WSMR) respectfully requests an additional 90 day extension of time to submit an investigation work plan for *SWMU 216, Underground Storage Tank at Timing Station, Building 20710-A*. WSMR previously requested a 180 day time extension to submit the work plan by October 26, 2020 because of not having a contract available to move on this project at the time. WSMR recently acquired a new contractor and is working on the project and will need additional time to complete and submit the work plan. With NMED's time extension approval, the new submittal date for the work plan will be submitted by January 24, 2021.

We appreciate your consideration of this request. Should you have any questions regarding this matter, please contact Mr. Benito Avalos of our Environmental Compliance Branch at (575) 678-2225.

I am forwarding a copy of this letter to Mr. Robert Murphy NMED-HWB; Mr. Dave Cobrain, NMED-HWB; Mr. Robert Wasserman, ECC; and Mr. Robert Rowden, AEC.

Sincerely,

Brian D. Knight  
Chief, Environmental Division