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27 FW/CC 

DEPARTMENT OF THE AIR FORCE 
HEADQUARTERS 27th FIGHTER WING (ACC) 

CANNON AIR FORCE BASE, NEW MEXICO 

100 S DL Ingram Blvd Suite 100 
Cannon AFB NM 88103-5214 

Ms. Barbara Hoditschek 
Program Manager, RCRA Permits 
Hazardous and Radioactive Materials Bureau 
New Mexico Environment Department 
1190 St Francis Drive 
PO Box 26110 
Santa Fe NM 87502 

RE: Third Quarter Progress Report for Landfill No. 5/SWMU No. 
113 at Cannon AFB NM (EPA ID No NM7572124454) 

Dear Ms. Hoditschek 

This is the third quarter 1993 (July - September) progress report 
required per Section D of Module IV of the November 14, 1989 
Hazardous and Solid Waste Amendments (HSWA) Permit for Cannon AFB 
for the RFI at Landfill No. 5/SWMU No. 113. 

Significant events regarding this investigation during July­
September 1993 were: 

a. The NMED required review times for the RFI documents 
submitted were given to Cannon AFB in July. These review times 
were used to produce a schedule of significant events for Phase I 
of this RFI. This schedule, which was submitted to NMED in 
August, shows work on Phase I of the RFI to be conducted through 
May 1995. 

b. The vlcrk Plans fer the Phase I RFI for Landfill No. 
5/SWMU No. 113 were hand delivered to NMED on October 1, 1993. 

Projected Landfill No. 5/SWMU No. 113 RFI activities for the next 
quarter at Cannon AFB are: 

a. A meeting will be held in Santa Fe NM with NMED 
regarding the Work Plan for Landfill No. 5/SWMU No. 113 in early~ 
December. After this meeting and formal notification of approval 
of the Work Plan, the field work (geophysical survey and soil 
vapor analysis) will begin. It is anticipated that this field 
work will begin in December 1993. 
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The point of contact for this progress report is Dr Janice 
Stowell. Please direct any questions regarding this report to 
her at (505)784-4348. 

Sincerely 

Commander 
cc: Mr. William Honker, EPA 

Mr. David Morgan, NMED 


