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CERTIFIED MAIL - RETURN RECEIPT REQUESTED }
General William M. Guth, Commander iL o

United States Air Force
Headquarters, 27th Fighter Wing (ACC)
Cannon Air Force Base, New Mexico 88103-5214

Re: Extension of Due Date for RFI Phase II Workplan for Landfills
3 & 4, Cannon Air Force Base, EPA I.D. NO. NM7572124454

Dear General Guth:
Thank you for your letter to the Environmental Protection Agency
(EPA) requesting a forty-five day extension for your submittal of
the RCRA Facility Investigation (RFI) Phase II Workplan for
Landfills 3 and 4.

The EPA hereby approves your extension request with the RFI Phase
II Workplan now being due on April 14, 1994.

If you have any questions, please contact Bill Hurlbut of my staff
at (214) 655-8305.

Sincerely yours, ey
L

(oK dhrta

William K. Honker, P.E.
Chief, RCRA Permits Branch

cc: Benito Garcia
New Mexico Environment Department
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