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DEPARTMENT OF THE AIR FORCE 
HEADQUARTERS 27th FIGHTER WING (ACC) 

CANNON AIR FORCE BASE, NEW MEXICO 

Christopher S. Long, Colonel, USAF 
Commander, 27th Support Group 
100 S DL Ingram Blvd Suite 200 
Cannon AFB NM 88103-5217 

Ms. Barbara Hoditschek 
Program Manager, RCRA Permitting 
Hazardous and Radioactive Materials Bureau 
New Mexico Environment Department 
1190 St Francis Drive 
PO Box 26100 
Santa Fe NM 87502 

Dear Ms. Hoditschek 

14 JUL 1994 

This is the second quarter 1994 (April- June) progress report required per Section D of 
Module IV of the November 14, 1989 Hazardous and Solid Waste Amendments Permit for the 
RFI at Landfill No. 5/SWMU No. 113. 

Significant events regarding Landfill 5/SWMU No. 113 at Cannon AFB during April­
June 1994 were: 

a. New Mexico Environment Department's (NMED) comments on our Notice of 
Deficiency response for the Phase I Draft Work Plan was received by Cannon AFB on 
April21, 1994. 

b. A meeting was held in Santa Fe on May 19, 1994 to discuss Cannon AFB's responses to 
NMED's comments. This meeting was attended by representatives from NMED, US Army Corps 
ofEngineers, Woodward-Clyde Consultants, and Cannon AFB. 

c. The Post-Closure Care Plan for Cell No. 3 at Landfill 5 was submitted to NMED on 
April 11, 1994. 

Projected activities for Landfill No. 5/SWMU No. 113 for the next quarter (July­
September 1994) are: 

a. Cannon AFB anticipates approval of the RFI Draft Work Plan during the third quarter 
of 1994. Field work will be initiated upon receipt of written approval from NMED. 



b. Cannon AFB expects to receive NMED's comments on the LandfillS Cell3 Post 
Closure Care Plan. 

Point of contact for this progress report is Mr. Sandi Mukherjee P.E., IRP Program 
Manager. Please direct any questions regarding this report to him at (505) 784-4348. 

cc: 
Mr. William Honker, EPA 
Mr. David Morgan, NMED 

Sincerely 

Ct~(..yt-.-A~ 
CHRISTOPHER S. LONG, Colonel, MSAF 
Commander, 27th Support Group 


