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CANNON AIR FORCE BASE NEW MEXICO 

Colonel David C. Piech 
Commander 
110 Sextant Ave Suite 1098 
Cannon AFB NM 88103-5124 

Mr. John E. Kieling 
Chief Hazardous Waste Bureau 
New Mexico Environmental Department 
2905 Rodeo Park Drive East Bldg 1 
Santa Fe NM 87505-6063 

Dear Mr. Kieling 
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Per NMED Extension Approval letter regarding the "Final Long-Term Monitoring and 
Maintenance Work Plan for Landfill No. 's 3, 4, 25, and SWMU 101" Cannon AFB, New Mexico 
July 2009, the delivery due date for the Work Plan is 31 January 2011. The United States Army 
Corps of Engineers (USACE) must perform a modification to the contract prior to production of 
the Work Plan Addendum. Cannon AFB is respectfully requesting a 120-day extension (31 May 
2012) for delivery of the Work Plan Addendum. 

If you have any questions regarding this notification, please contact Mr. Matthew 
Higginbotham, Environmental Restoration Program Manager at (575) 784-1092. 

cc: 
NMED, Ms Lane Andress 
NMED, Mr Dave Cobrain 

Sincerely 

#/~~ 
DAVID C. PIECH, Colonel, USAF 


